Environment Department –Monthly Report for Council Meeting: April 2008

1.
Landfill sites: 

Tramore:

Material 

No material being accepted at present. A further 6,000 Tonnes will be required, and is available, to complete the final grading of the site. 

These works now expected to commence towards end of April

Capping & Lining Contract :-

Capping & Lining Contract completed. 

Contractor has moved off site.
Erosion Control :- 

4,500 tonnes of rock armouring placed. Approximately 1,000 tonnes remain but this material will not be delivered or placed until all earthworks associated with the leachate & gas control contract have been completed
Leachate & Gas Control Contract :-

Work has commenced on the contract for the Gas & Leachate extraction system.

Earthworks, drainage works and trenches for pipes are nearing completion. 

Testing and pumping trials to commence this week

Works anticipated to continue until September.
Dungarvan:

Recommenced drawing material on 31/3/08. 

1700 tonnes delivered during March. 

Capping & Lining Contract : 

The lining contractor,  is off site due to unsuitable ground conditions. The weather is currently not suitable for earthworks operations.

Estimated completion by mid May 2008

Leachate & Gas Control Contract :- 

Extraction wells drilled and upstands installed in Jan. ‘08. 

Contractor has finished wellhead enclosures and has welded pipework. 

Gas and Leachate Specified Engineering Works have been agreed with EPA.

Documentation will be finalised when works, subject of Licence Review, are agreed with Environmental Protection Agency
Completion date is dependent on final decision from Environmental Protection Agency.
2. Residual / Recycling  / Organic waste:

Waste Collection Flat Charge 2008

Reminders are currently being prepared for to issue to customers whose waste collection service is due to cease on the 30th April. 
3. Environment Information & Awareness
National Tree Week
All trees have been collected from Dungarvan Town Council Yard by the relevant groups. In total 350 trees of various species have been distributed with all groups 100% satisfied with their allocation.

National Spring Clean

An Taisce have notified participating groups. These groups are currently being notified by Awareness Officer of cleaning materials being ready to collect. Approx 60% of groups have collected their allocation. With the rest due for collection this week.

School Awareness Programme

10 Schools have been selected giving a wide range of geographic coverage throughout the county. 6 English speaking and 4 Gaelscoileanna have been chosen. Reception from schools has been extremely positive. Programme will run between April 7th and May 9th 2008.   

