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Water Services Progress Report –  March, 2008.

A. Sewerage Capital Schemes

1.
Dungarvan Sewerage Scheme

Wastewater Treatment

(a) The plant commenced the operational phase on 11th July 2007.

(b) Dispute resolution has commenced in relation to operational costs of WwTp

Project Completion Date:  Project complete.

2. Tramore Sewerage Scheme


Wastewater Treatment Plant

(a) WwTP commenced commissioning with raw sewage on 14th August 2007. 

(b) Taking over certificate was issued on 6th March 2008.

Project Completion Date:  November 2007

3.   Seven Villages Sewerage Scheme 

(a) Draft Contract Documents for Seven Wastewater Treatment Plants received from    Consultants.  Amendments forwarded to Consultants. Contract Documents amended and now awaiting Foreshore Licences for final draft to be prepared.

(b) Draft Foreshore Licence for Dunmore East received 2nd March 2007. Reply to conditions being drafted.

(c) Other Foreshore Licences from Dept. of Marine awaited.  Applications made April 2005.

(d) Construction Phase Budgets for Cappoquin forwarded to DEHLG on 21st March 2007.

Applied to DEHLG for advance works on Pump Station in Ardmore Village to help bathing water quality, 1st May 2007.  Approval received on 11th June 2007. Consultants preparing Contract Documents.

Construction Phase Budget for Kilmacthomas forwarded to DEHLG on 4th May 2007, approved on 10th October 2007.

(e) Construction Phase Budgets drafted and being reviewed for other villages.

(f) Contract awarded for Tallow Collection System to Ward & Burke Construction Ltd., and contract signed on 10th September 2007. Works are now substantially complete.

(g) Contract awarded for Kilmacthomas Collection System to Coffey Construction Ltd., and contract signed on 24th January 2008. Construction commenced on 7th April 2008.

Project Completion Date:  Early 2012.

4.    Cheekpoint Sewerage Scheme
(a) Draft Specific Conditions for Foreshore Licence accepted by Council. Letter of acceptance issued to Department of Communications, Marine and Natural Resources (DCMNR) on 27th July, 2007. Further minor changes to draft specific conditions received by Council from DCMNR on 22nd August,2007 for acceptance. Letter of acceptance to these changes issued by Council to DCMNR on 28th August,2007. Foreshore License fee agreed by Council with DCMNR on 17th October,2007. A request for additional maps, showing the exact area of foreshore to be leased etc., was issued to the Council by the Coastal Zone Management Division (CZMD) of the Department of Agriculture Fisheries and Food on 20th December,2007. These additional maps were prepared by the Council and  issued to the CZMD on 16th January,2008. Chief State Solicitor’s Office is now finalising the Foreshore Licence in this case.
5. Sludge Management Plan 
Plan has been submitted to the DoEHLG.

6.    Group Villages Two (Aglish, Clashmore, Tallow, Villierstown & Piltown)

(a) Tallow wetlands complete.
(b) Plant Commissioning and Testing/Process Proving Period Complete. Effluent standards compliant with requirements on all three plants. 
Project Complete.

7. Ballyduff Upper Sewerage Scheme

Preliminary Report received from Fehily Timoney & Company, Consulting Engineers.

Report to be finalised and issued, together with all other required documents, to the DoEHLG for approval—additional information and details requested from Consulting Engineer.

Project Completion Date:  PR to be issued to DoEHLG by end of May, 2008.
8. Bunmahon Sewerage Scheme.

Draft Preliminary Report received from White Young Green Ireland Ltd.  Report to be reviewed by Council.

Project Completion Date:  PR review to be complete by June, 2008

9. Tramore Sewerage Scheme – Collection System – Phase 2

(a) Consultants appointed to prepare PR on 10th November 2006.
Project Completion Date:  PR complete August 2008.
10. Lismore Sewerage Scheme Wastewater treatment plant upgrade.

(a) Part 8 to be advertised shortly.

B.
Water Supplies

1.
East Waterford Water Supply Scheme- Stage 2- Phase 1.
(a) All construction contracts complete and operational.

(b) Response issued by Council on 19th October,2007 to DoEHLG in respect to queries raised in relation to Final Accounts for Contract Nos.10 (County Council) and 17B (City Council). Final DoEHLG approval to the Final Account for Contract No.10 received on 11th March,2008.
(c) East Waterford Water Supply Scheme-- Stage 2-- Phase 2 ( 6 No. separate Contracts )

(a) Contract No.13 (Civil)-- commenced on 13th September 2004. Certificate of Substantial Completion issued to Cappawhite Contractors Ltd. on 5th October 2005. Period of Maintenance expired on 4th October 2006. Council still awaiting Contractor’s agreement to Final Account---request issued to Contractor to submit Final Account  and supporting documentation—response awaited.  

(b) Contract No.11(Civil), for Mahon River Intake, Pumping Station and 600mm diameter Rising Main to Ballyshonock Reservoir, signed with Contractor,Coffey Construction Ltd on 13th September 2005. Work commenced on site on 26th September ’05.Certificate of substantial completion issued to Coffey Construction Ltd. on 12th January,2007. Contractor currently on site completing outstanding works and snags. 

(c) Contract No.12 (Mechanical & Electrical) signed by Response Engineering Ltd. on 29th September 2005. Pumps (3 no.) operational and delivering raw water from the River Mahon to Ballyshonock Reservoir, as required, with effect from the end of November,2007. However, due to delays on the part of a sub-contractor, final completion and commissioning of this Contract by Response Engineering Ltd. is not now expected to take place until the end of April, 2008.
(d) Contract No.2 (Civil), for an extension to Adamstown Water Treatment Plant, signed with Ward and Burke Construction Ltd. on 17th May 2006.  Works commenced on site on 8th August 2006 and are currently at an advanced stage. Final completion of this contract is inextricably linked to Contract No.3 which is expected to be completed by mid-June, 2008 or thereabouts.
(e) Contract No.3 (Mechanical & Electrical) signed by Response Engineering Ltd. on 2nd January, 2007. Works commenced on site during January, 2007 and are programmed for completion by mid-June, 2008 or thereabouts.
(f) Site Investigation Contract—Report on Final Account issued to DoEHLG for approval on 14th February, 2007.  Final Account approved by DoEHLG on 1st March 2007.
(g) DoEHLG approval to the Revised Marginal Cost Report (i.e. 25.45% of the overall cost of Stage2-Phase2) received on 27th March 2007.

Overall Project Completion Date: End of June, 2008

2. Ring/Helvic Water Supply.

(a) Preliminary Report and Polluter Pays Report issued to DoEHLG on 11 February 2003.

(b) Contract for exploratory well drilling awarded. Drilling and pumping tests complete.  Awarded to T. Briody..

(c) Additional ground water sources for the Dungarvan, Ring/Helvick, and Deelish/Ballynacourty area are being progressed. Dungarvan Groundwater Investigations Report received 21st November 2007

(d) Strategic Review for Ring Helvick Area received 12th December 2007. Currently under review.

Project Completion Date: Addendum to PR due in March 2008. 

3. Deelish/Ballinacourty Water Supply.

(a) Preliminary Report and Polluter Pays Report issued to DoEHLG on 10th March 2003.

(b) Contract for exploratory well drilling awarded. Drilling and pumping tests complete.  Awarded to T. Briody.

(c) Additional ground water sources for the Dungarvan, Ring/Helvick, and Deelish/Ballynacourty area are being progressed.

(d) Strategic Review Report for Ballinacourty Deelish Water Supply Scheme received 21st November 2007. Currently under review.


Project Completion Date:  Addendum to PR due in March 2008.

5. West Waterford Water Supply Strategic Review

(a) RPS-MCOS Ltd. appointed as Consultants to prepare Stage 1 Preliminary Report and Strategic Review.

(b) Trial drilling for water sources commenced in September 2005.

(c) Contract awarded to Tom Briody & Sons.

(d) Stage 1 well drilling complete.  Stage 1 Preliminary Report received May 2007, being examined.

(e) Further well drilling in Dungarvan area commenced May 2007 and is now complete. Dungarvan Groundwater Investigations Report received 21st November 2007.

(f) West Waterford Water Supply Scheme Strategic Review received 21st December. Review of Report issued to Consultants on 6th March 2008.
(g) Revisions and amendments to Stage 1 and strategic review reports being undertaken by Consultants. 


Project Completion Date:  Stage 1 report approval May 2008

6. Dunmore East Water Supply Scheme

(a) RPS-MCOS Ltd. appointed as Consultants to prepare Preliminary Report.

(b) Revised Preliminary Report forwarded to DoEHLG on 18th August 2006 for approval.

(c) PR approved by DoEHLG on 24th July 2007. Marginal cost approved at 48%.

(d) Consultants have been appointed to prepare contract documents.


Project Completion Date:  Prepare Contract documents June 2008.

7.   Ardmore Water Supply Scheme

(a) T.J. O’Connor & Associates appointed as Consultants to prepare Preliminary Report.

(b) Draft Preliminary Report submitted on 21 March 2005.

(e) Additional geophysical surveying carried adjacent to proposed borehole on 21st June 2005. Further investigation undertaken mid September, surveying now complete.

(f) Additional exploratory drilling carried out.

(g) Revised Preliminary Report submitted to Waterford County Council on 24th May 2006.

(h) Following examination and comments by WCC, further revised PR submission received 13th October 2006. 

(i) Revisions to PR required prior to submission to DOEHLG, correspondence issued by WCC 20th September 2007.

(j)  Revised PR received from consultants on 16th November 2007, and issued to DoEHLG on 25th January 2008. Awaiting DoEHLG approval of PR.

Project Completion Date:  PR approval April 2008.

8.    Portlaw Water Supply Scheme

(a) Consultant appointed to carry out preliminary report on 23rd November 2005.

(b) Tender for trial well drilling and pump testing advertised 20th July 2006 with closing date for receipt of tenders 18th August 2006.  Contracted awarded in September, drilling commenced on 12th October 2006.

(c) Draft Preliminary Report submitted to Council on 2nd February 2007 with comments on draft document forwarded by WCC on 18th August 2007. 

(d) Revised Preliminary Report submitted to Council on 27th June 2007.

(e) Revised Preliminary Report forwarded to DoEHLG on 6th July 2007 for approval.

(f) DoEHLG response received on 17th January 2008.

(g) Reply to DoEHLG issued on 14th March 2008. Awaiting DoEHLG approval of PR.
Project Completion Date:  PR approval April 2008.

9. Faithlegge Water Supply Scheme

(1) Preliminary Report received from RPS Consulting Engineers Ltd on 19th December, 2006. Report currently under review by Council.

(2) Preliminary report issued to DoEHLG for approval on 1st February 2008.


Project Completion Date:  PR approval April 2008

10. Kilmacthomas Water Supply Scheme

(a) Consultants appointed to prepare preliminary report on 19 July 2007.

(b) Site investigations for trial well drilling contract completed in November 2007.

(c)  Tenders for Trial Drilling and Testing Contract received 28th March 2008. Forwarded to Consultants for assessment.

Project Completion Date:  PR complete October, 2008.
11. Carrick on Suir / Rathgormac Water Supply Scheme.

(a)  Group schemes and public schemes data to be collated and meeting to be arranged with South Tipperary County Council.

12. Clonmel Environs Water Supply Scheme

(a)  South Tipperary County Council in conjunction with Clonmel Borough Council have appointed Nicholas O’Dwyer Consulting Engineers to prepare a Preliminary report on the Water Supply to Clonmel and Environs. Details of the demand in Waterford County Council area has been forwarded to Nicholas O’Dwyer to allow demand estimation.

13. Dungarvan Water Supply Scheme.
(a)  Yield test has been carried out on Ballynamuck source as part of the trial drilling for the West Waterford Strategic review. The yield of the well is not as good as previously reported. Additional trial drilling (Contractor Briody) commenced on-site May 2007.

(b) Brief prepared for the appointment of a Consulting Engineer to prepare a preliminary report for the Dungarvan Water supply scheme. Brief and planning stage budget sent to DoEHLG for approval on 30th November 2006.
(c) Revised brief issued to DoEHLG for approval on 21st February 2008.


Project Completion Date:  Approval of Brief April 2008.

14. Water Conservation Programme

(a) 3 No leakage teams with fully equipped vans launched in November 2005. Database of leaks located and fixed established with over 1950 leaks recorded up to 30th June 2007. A total of 849 leaks were located by the leak detection teams in 2007.

(b) Preparation of documentation for application for funding for mains replacement under Water Conservation Stage 3 commenced. Submission sent to DoEHLG for funding proposals and expenditure programme on 2nd November 2008.

(c) Detailed Stage 3 Funding Application in progress. Submission to DOEHLG May 2008

15. Water Metering Programme

(a) Installation of meters by own staff commenced on 14th February 2005

(b) 2,500 meter installations to date.


Projected Completion Date:  June 2008
C.
Rural Water Programme

Individual Improvement Grant

· Number of applications received to date:
14

· Total Grants paid to date:
 

€19,081.20
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