Progress Report on Housing at 21/8/2008

WCC SCHEMES UNDER CONSTRUCTION:
	LOCATION
	No. of houses
	Contractor
	Scheduled  for

Completion
	Engineer’s Observations

	Cappoquin 
	9
	Ansevata
	31/3/2009 
	Retaining walls near completion 

	Lismore Phase VII 
	10
	N. Coughlan
	31/10/2008
	Delays due to bad weather 

	Lismore Phase VIII
	10
	N. Coughlan
	31/1/2009
	

	Glen Road Tramore
	56
	G. Keane
	30/6/2009
	25 affordable 

	Total
	85
	
	
	


WCC SCHEMES NOT YET COMMENCED:
	AT DESIGN STAGE
	AWAITING DEPARTMENTAL APPROVAL TO SEEK TENDERS
	DEPARTMENTAL APPROVAL TO SEEK TENDERS
	TENDERS RECEIVED

	Tallow - 20
	-
	-
	-

	Total: 20
	Total: 
	Total:    
	Total:   


PART  V  AGREEMENTS – UNDER CONSTRUCTION:
	LOCATION
	SOCIAL HOUSING
	AFFORDABLE HOUSING
	TOTAL COMBINED

	Aglish 
	0
	1 
	1

	Ardmore
	5
	5
	10

	Cappoquin
	0
	2
	2 (Nov.’09) 

	Clashmore
	0
	1
	1

	Clonea Power
	4
	3
	7

	Kilmeaden
	5
	6
	11

	Lismore
	11
	11
	22

	Ring
	1
	2
	3

	Tallow
	1
	0
	1

	TOTAL: 
	27 
	31
	58


OTHER:
	Description
	Applications

Received
	Applications Approved
	Applications Refused
	Applications Paid

	Essential Repair Grants
	147
	94
	6
	99

	Disabled Persons Grants
	166
	116
	7
	116

	Housing Aid for Older People
	267
	110
	0
	80

	Mobility Aid Grant
	33
	10
	1
	5

	Housing Adaptation Grant for People with a Disability
	162
	107
	2
	62

	Shared Ownership Loans
	0
	0
	0
	0

	House Purchase Loans
	5
	2
	0
	5

	Reconstruction Loans
	2
	1
	0
	1


Provision of Bathrooms, New Kitchens:
Ongoing
Insulation Programme/Electrical Rewiring:
Ongoing




Tenant Purchase Scheme:


19 Applications to purchase - 3 purchases completed

Houses Purchased by WCC    :

51 Marine Drive, Tramore  
Signed:   Frank Curran, Director of Services - Housing, Corporate Affairs & Emergency Services                Date: 21/8/2008
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