Progress Report on Housing at 29/2/2008

WCC SCHEMES UNDER CONSTRUCTION:
	LOCATION
	No. of houses
	Contractor
	Scheduled  for

Completion
	Engineer’s Observations

	Knockanore
	4
	Noel Coughlan
	7/3/2008
	

	Clashmore
	8
	J. Moloney
	Completed
	

	Crooke
	25
	S&K Carey
	15/4/2008
	8 affordable 

	Lismore
	10
	N. Coughlan
	30/5/2008
	

	Glen Road Tramore
	56
	G. Keane
	31/6/2009
	25 affordable 

	Total
	103
	
	
	


WCC SCHEMES NOT YET COMMENCED:
	AT DESIGN STAGE
	AWAITING DEPARTMENTAL APPROVAL TO SEEK TENDERS
	DEPARTMENTAL APPROVAL TO SEEK TENDERS
	TENDERS RECEIVED

	Tallow - 20
	
	
	Cappoquin – 9

Lismore - 10

	Total: 20
	Total: 
	Total:    
	Total:   19


PART  V  AGREEMENTS – UNDER CONSTRUCTION:
	LOCATION
	SOCIAL HOUSING
	AFFORDABLE HOUSING
	TOTAL COMBINED

	Ardmore
	5
	5
	10

	Ballinroad
	12
	
	12

	Ballymacarbry
	1
	2
	3

	Bonmahon
	2
	
	2

	Cappoquin
	2
	
	2

	Clashmore
	1
	
	1

	Clonea Power
	4
	3
	7

	Kill
	5
	5
	10

	Kilmeaden
	5
	6
	11

	Lismore
	11
	11
	22

	Portlaw
	13
	19 (Convent Cul Rua) 
	23

	Ring
	1
	2
	3

	Tallow
	2
	
	2

	
	Total:   64 
	Total:   53
	Total:  108


OTHER:
	Description
	Applications

Received
	Applications Approved
	Applications Refused
	Applications Paid

	Essential Repair Grants
	147
	84
	6
	82

	Disabled Persons Grants
	166
	107
	7
	100

	Housing Aid for Older People
	134
	59
	0
	5

	Mobility Aid Grant
	13
	5
	1
	0

	Housing Adaptation Grant for People with a Disability
	91
	40
	2
	2

	Shared Ownership Loans
	0
	0
	0
	0

	House Purchase Loans
	2
	2
	0
	5

	Reconstruction Loans
	1
	1
	0
	1


Provision of Bathrooms, New Kitchens:
Ongoing
Insulation Programme/Electrical Rewiring:
Ongoing




Tenant Purchase Scheme:
        

10 Applications to purchase - 1 purchase completed

Houses Purchased by WCC    :

3 Purchases – 5 The Bridge, Tallow and 51 & 52 Ceol Na Mara, Kill

  

 


(Part Vs); 5 at Railway Gardens, Lismore 
Signed:   Frank Curran, Director of Services - Housing, Corporate Affairs & Emergency Services                Date: 3/3/2008
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