Environment Department–
Monthly Report for January Council Meeting
1.Landfill sites: 
	Works

Dungarvan Landfill

	Lining 

Lining including berms is complete. Outlet pipe from Pond 1B has to be put in place once gas & leachate pipework has been completed . Final connections of all pond pipework will be completed by the end of January

	Flare   

The location of gas flare has now been decided. Delivery of temporary flare is expected during the month. Pumping trials will then commence to determine size of permanent flare prior to order and installation. 

	Licence Review   

Documents for Licence review have been prepared by RPS These have now been reviewed and are ready to be forwarded to the EPA as soon as the advertisements have been placed on site and in the paper. 

	ICW’s   

Constructed wetland planting has been completed and plants appear to be establishing well. Ponds ready to accept effluent subject to completion of necessary infrastructure Pipework, tanks & SCADA System due for installation in February.

	Gas & Leachate   

Overall remediation works are now substantially complete. Contractors FLI still have approx 2 weeks work to complete their element of pipework.  Computer software system (SCADA) is currently being designed and Leachate tanks will be ordered following sizing based on SCADA data. Tender documents for leachate pumping and control systems are being reviewed by RPS and will go to tender in mid January.

	Aftercare    

Waterford County Council are currently considering aftercare cost estimates received from RPS. Costs for 2009 have been budgeted at €25,000


	Tramore Landfill



	Seeding   

Seeding contract complete A further rolling of the site will be carried out in the spring at no extra cost. Some additional stone picking must be carried out following the EPA inspection.

	Capping & Lining   

All capping and lining works are complete. Final account preparation underway.

	Erosion Control    

Erosion control works have been completed  and are operating satisfactorily

	Leachate Disposal   

Removal of leachate has been delayed until the EPA agree to an alternative means of treatment. The proposal to use either Leamybrien or Kilmeaden ICW’s for treatment of leachate was not acceptable. We are currently  sourcing alternative disposal options.

	Flare   

Permanent flare has been ordered and commissioning expected early in the new year 


2. Waste Collection Service
The “All Star” & “Choice” waste collection service for 2009 has been launched and has proved popular with customers who have welcomed the holding of the price at the 2008 level and the increase in the number of recycling bags being offered as part of the All Star package.
Waste Collection customer renewal numbers  taken at 31st December 2008 show a 10% increase in renewals over the same period last year.

Internet and Telephone (IVR) renewal options have again proved popular with a significant number of transactions taking place by these means.
Radio advertising of the collection service is continuing over the coming weeks.

3. Environment Information & Awareness

Green Schools:

A number of schools across the county are due to renew Green Flags in 2009. Assessments will be carried out in January/February to ascertain suitability for awards in either March or May 2009

Private Sector Funding:

Energy Awareness Program 2009 will run in the months of April and May. Confirmation has been received from GSK that funding will be forthcoming in January 2009. Options in relation to course delivery are currently being investigated.
Anti Litter/Graffiti Educational Programs: Funding has been received and 80% of funding has been already allocated with remainder of approved projects to be funded by January 14th 2009

Local Agenda 21 Fund 2008:
Payment issued to all approved groups on week ending December 20th 2008.

Green Tips program in association with WLR is currently running on local radio and Environment Today articles running weekly in the regional newspapers. Continuing
Rain Water Harvesters have been launched and press releases have been issued. Sales levels have slowed in conjunction with time of year. Further promotion activities planned in early 2009.

