
ROADS PROGRESS REPORT to end of December 2008
N25 National Primary Road Improvement Works

Dungarvan outer by-pass –  This project is being progressed by the Road Design Office, Tramore House. Peer review scheduled for February.

National Primary /National Secondary – Annual Resurfacing

Work completed.

National Secondary Road Improvements

The Route Selection process for the Lismore and Cappoquin Bypass is underway in Tramore House. Draft alignments have been prepared. Proposed alignment options and report with recommendation will be prepared for the members for the February meeting.

Non-National Roads Specific Improvement Grant

Tallow Link Road is substantially complete. Contractor is due back on site next week to complete road surfacing and lining. On completion the road will be open to traffic.

Clonea Road realignment is now substantially complete.  ESB Contracts are due back on site this week to complete public lighting installation. Once installation is completed ESB Networks will complete the public lighting connection. Accommodations works are near completion.

Riverstown Relief Road – Works are continuing. 

Coastal Protection Works

The cliff stabilisation work at Helvic was completed in July.

Strategic Non-National Roads

Waterford Airport Road Scheme completed and Road officially opened.

CLAR funding for Local Secondary/Tertiary Roads

Schemes completed.

Local Improvement Schemes

Work on these schemes is completed.

Annual Road Restoration programme 

Extensive program in 2008 now completed.

Surface Dressing 

Surface Dressing completed.

Temporary Restrictions

Temporary restrictions to roads at the entrance to the car park in Councillors Strand in Dunmore East, in the Glendine area along the bank of the R. Blackwater and on the Whelan’s Bridge Road are ongoing as assessments are carried out of options to repair the damage to adjacent embankments. A further restriction has been placed on the R680 at Brownswood due to damage to the bridge. This will be repaired by the end of December. 

All restrictions are clearly marked and will be kept under supervision until remedial works are carried out.

