
ROADS PROGRESS REPORT  September 2008
N25 National Primary Road Improvement Works

Dungarvan outer by-pass –  This project is being progressed by the Road Design Office, Tramore House. Traffic Surveys were held in May. Not expected to return to Peer Review before November.

National Primary /National Secondary – Annual Resurfacing

Construction Tenders received and analysed. NRA approval to appoint contractor sought. Work to commence within two weeks..

National Secondary Road Improvements

The Route Selection process for the Lismore Bypass is underway in Tramore House.

Non-National Roads Specific Improvement Grant

Tallow Link Road  Work re-commenced in June. The section from Chapel St to the National School was scheduled to be completed by the beginning of September. However due to inclement weather the progress was slower than expected. Contractor expected on site Tues 14th Oct. Work should take a week to complete.

Clonea Road realignment is now substantially complete.  Accommodation works and lighting will continuing.

Riverstown Relief Road – Works are continuing. Main emphasis moved  to this scheme in September which will accelerate the progress.

Coastal Protection Works

The cliff stabilisation work at Helvic is completed.

Strategic Non-National Roads

R708 Airport Road – Noel O’Regan, Contractor on site – works underway. This scheme is substantially completed. Snagging works will continue for some weeks.

CLAR funding for Local Secondary/Tertiary Roads

Schemes to be completed by end November.

Local Improvement Schemes

Work on these schemes has commenced.

Annual Road Restoration programme 

Annual program commenced on March 25th. All council strengthening programme completed. Macadam strengthening programme has commenced.

Surface Dressing 

Surface Dressing Programme began in week commencing May 12th. All areas completed except Tramore. Poor weather has slowed progress as this type of work is heavily weather dependant. Some schemes in the Tramore area will have to be adjusted due to the need to repair damaged sections of road.

Temporary Restrictions

Temporary restriction to road width has been erected at the entrance to the car park in Councillors Strand in Dunmore East due to the risk of instability in the adjacent cliffs. The restriction is a safety precaution while an engineering assessment of the options available is carried out. The restriction will not impair the use of the facility.

A further pair of similar restrictions to road width have been erected in the Glendine area along the bank of the R. Blackwater. This is due to ongoing instability of the river bank in that area. Again this is only a precautionary measure while works are assessed. Work on these sections of road to repair the damage will be carried out this year.

A further restriction was added at Whelans Bridge in August due to flood damage of this road. Repairs are awaiting an engineers report and available funding. Depending on the scale of the work this work may commence in 2008 or else will have to wait until 2009.

All restrictions are clearly marked and will be kept under supervision until remedial works are carried out.

