WATER SERVICES PROGRESS REPORT – to 31st October 2009
	GROUPED TOWNS & VILLAGES PROGRESS REPORT
	
	
	

	Current Planned Dates
	Planned Dates
	Actual Dates
	Construction to commence
	

	Grouped Villages Sewerage Scheme Collection Systems
	Advertise for Tenders:
	Contract Award
	Construction to Commence 
	Construction Completion Date
	Tender Advertised
	Contract Awarded
	Construction Commenced

	Ardmore Interim Preliminary Treatment
	Dec 2008
	Aug 2009
	Aug 2009
	Dec 2009
	Dec 2008
	
	

	Ardmore Collection System
	Mar 2010
	Oct 2010
	Nov 2010
	May 2012
	
	
	

	Ballyduff/Kilmeaden Collection System
	Feb 2010
	Aug 2010
	Sept 2010
	Feb 2012
	
	
	

	Cappoquin Collection System
	Oct 2008
	Aug 2009
	Aug 2009
	Feb 2011
	Oct 2008
	
	

	Dunmore East Collection System
	Mar 2010
	Oct 2010
	Oct 2010
	Oct 2012
	
	
	

	Kilmacthomas Collection System
	July 2007
	Jan 2008
	April 2008
	Nov 2008
	July 2007
	Jan 2008
	Mar 2008

	Stradbally Collection System
	April 2009
	Dec 2009
	Dec 2009
	June 2011
	April 2009
	
	

	Tallow Collection System 
	Dec 2006
	Sep 2007
	Sep 2007
	Feb 2008
	Dec 2006
	Sep 2007
	Sep 2007

	DBO Contract for WWTP's
	Foreshore Licence Approval
	
	Land purchase for WWTP
	Pre-qual Tenders received
	Planned Construction to Commence
	Actual Construction commenced
	

	DBO Contract
	 
	
	Site purchased
	Jan 2008
	Nov 2010
	
	

	Ardmore WWTP site
	Draft Licence stage
	
	Site purchased
	
	As above
	
	

	Ballyduff/Kilmeaden WWTP site
	n/a
	
	Site purchased
	
	As above
	
	

	Cappoquin WWTP Site
	Draft Licence stage
	
	Site purchased
	
	As above
	
	

	Dunmore East WWTP site
	Final Stage
	
	Site purchased
	
	As above
	
	

	Kilmacthomas WWTP Site
	n/a
	
	Site purchased
	
	As above
	
	

	Stradbally WWTP Site
	Draft Licence stage
	
	CPO procedure is complete 
	
	As above
	
	

	Tallow WWTP Site 
	n/a
	
	n/a
	
	As above
	


CURRENT STATUS
Ardmore:
We are unable to secure a foreshore licence for culverting the stream across the beach. This won't effect the progress of the contract but will have to be addressed later in regards to bathing water quality.
Wayleave and land acquisition for pump station site is ongoing.  Legal action has commenced in June for the CPO of the pump station and in August to acquire rights to lay pipes in the lands. An Oral Hearing for the CPO was heard on 6th October 2009. Now awaiting a report from An Bord Pleanála.
Still some outstanding archaeology issues to be completed in Ardmore.
Foreshore licence for treatment plant outfall still to be finalised by DAFF (Dept of Agric, Fish and Food)
Letter of intent to award Ardmore Interim Contract issued on 18th September 2009. Issue with Contractor getting Bond which may delay Contract Award.
Ballyduff/Kilmeaden:
Land acquisitions and extra wayleaves progressing by negotiation.

A signed wayleave was redrafted based on new info on ownership.
Contract Documents finalised.

Detailed Cost Estimate to be submitted to the DEHLG for approval in November 09.

Cappoquin:
Potential to be going to Circuit Court re wayleave in January 2010. Foreshore licence for treatment plant outfall still to be finalised by DAFF (Dept of Agric, Fish and Food). Letter of intent to award contract issued on 18th September 2009. Issue with contractor getting Bond which may delay Contract Award.
Dunmore East:

Funding of land for WWTP by DoE outstanding.
Contract Documents finalised.

Detailed Cost Estimate being prepared and this will be submitted to the DEHLG along with all other documentation required under Circular L5/09 (Contract in excess of €5 million).
Kilmacthomas:
Collection System completed since Nov 2008.

Final Account Agreed with Contractor in Aug 2009.
Stradbally:

Land acquisition costs for WWTP not yet finalised. Landowner has requested the appointment of an Arbitrator to resolve the compensation.
Tender for Collection System contract advertised on 2nd April 2009. Tenders received on 21st May 2009. Finalised Report on Tenders received on 31st August 2009. Submission made to DEHLG in September 2009 seeking approval to award the contract. Issue with one tenderer who has challenged the exclusion of his tender for non-compliances but this was since resolved. Now awaiting the approval to award the contract from DEHLG.
Tallow:
Collection System substantially completed since Feb 2008 with snagging works completed in March 2009.

Final Account still not agreed with Contractor. The issue may go to conciliation in the coming months.
PROGRESS REPORT ON OTHER SEWERAGE SCHEMES 
	Current Planned Dates

	SEWERAGE SCHEMES
	Appointment of Consultants
	Preliminary Report
	Approval of Contract Documents
	Advertise Tender
	Contract Award
	Planned Completion Date:

	Cheekpoint Sewerage Scheme
	 
	 
	
	
	
	Dec 2012 

	Ballyduff Upper Sewerage Scheme
	Feb 2005
	To DoE Dec 09
	 
	 
	 
	 

	Bunmahon Sewerage Scheme
	Sep 2006
	To DoE Dec 09
	 
	 
	 
	 

	Tramore Collection System (New)
	Nov 2006
	To DoE Dec 09
	 
	 
	 
	 

	Kill WWTP - SLI Scheme
	 
	 
	 
	 
	Feb 2008
	July 2008

	Crooke WWTP - SLI Scheme
	 
	 
	 
	 
	Nov 2008
	Aug 2009

	Lismore Sewerage Scheme 
	
	
	
	
	April 2010
	

	Small Villages Sewerage Scheme
	Jan 2008
	Nov 2008
	
	
	
	

	Dungarvan Stormwater Flood Relief Scheme
	June 2006
	
	Jan 2009
	
	
	


CURRENT STATUS:

Cheekpoint Sewerage Scheme
Compulsory Purchase Order ( CPO ) documentation is now being prepared to obtain legal title to the site for the Wastewater Treatment Plant.  Finalisation of Contract Documents deferred pending completion of the CPO process.
Ballyduff Upper Sewerage Scheme
Preliminary Report being reviewed by Capital Projects Team, to be submitted to the DoEHLG by Dec 2009.
Bunmahon Sewerage Scheme
Preliminary Report being reviewed by Capital Projects Team, to be submitted to the DoEHLG by Dec 2009.
Tramore Sewerage Scheme – Collection System – Phase 2

Preliminary Report being reviewed by Capital Projects Team, to be submitted to the DoEHLG by Dec 2009.
Lismore Sewerage Scheme Wastewater Treatment Plant Upgrade.

Application for funding under the Serviced Land Initiative Scheme for upgrade to the capacity of the existing sewerage treatment plant at Lismore submitted to DoEHLG on 27th May, 2009. Awaiting reply from DoELG.
Small Villages Sewerage Scheme (Old Parish, Rathgormack, Clonea-Power, Fews, Ballymacaw & Annestown)
Strategic Reports on site selection and designation of required treatment standards for the improvement and upgrading of the existing sewerage schemes servicing the villages of An Sean Phobal (Old Parish), Rathgormack, Clonea-Power, Fews, Ballymacaw and Annestown now complete.  It is hoped to progress these schemes by means of Developer-led SLI’s.  
Dungarvan Stormwater Flood Relief Scheme

Comprises civil works associated with Tournore Detention Pond and Outfall together with Twin Stormwater Pipes from Kilrush Roundabout along the N25 to the estuary.  Finalised contract documents were received from consultants on 7th January, 2009.  Funds are not currently available for this scheme to progress in the short term. 

Serviced Land Initiative Schemes:

Construction of Wastewater Treatment Plants at Aglish, Clashmore, Tallow, Villierstown, Piltown complete, construction nearing completion at Crooke.  Construction of Wetland Treatment System at Kill is complete. 
PROGRESS REPORT ON WATER SUPPLY SCHEMES
	Current Planned Dates

	WATER SCHEMES
	Design Brief
	Preliminary Report
	Approval of Contract Documents
	Completion Date:

	EWWSS Stage 2 Phase 2 - Contract 2
	 
	 
	 
	Dec, 2009

	EWWSS Stage 2 Phase 2 - Contract 3
	 
	 
	 
	Dec, 2009

	EWWSS Stage 2 Phase 2 - Contract 11
	 
	 
	 
	Jan, 2007

	EWWSS Stage 2 Phase 2 - Contract 12
	 
	 
	 
	April,2008

	EWWSS Stage 2 Phase 2 - Contract 13
	 
	 
	 
	Oct, 2005

	Ring/Helvick Water Supply Scheme
	 
	With DoE since Aug. 08 
	 
	 

	Deelish Water Supply Scheme
	 
	PR to be submitted to DoE by end of Nov 09.
	 
	 

	Kilmacthomas Water Supply Scheme
	 
	PR submitted to DoE July 2009
	 
	 

	Dunmore East Water Supply Scheme
	 
	 
	CD's due by December  09
	 

	West Waterford Water Supply Scheme
	 
	Assessing DoE response 
	 
	 

	Ardmore Water Supply Scheme
	 
	With DoE since Jan. 08 
	 
	 

	Faithlegg Water Supply Scheme
	 
	Revised PR submitted to DoE July 2009
	 
	 

	Portlaw Water Supply Scheme
	 
	With DoE since March 08 
	 
	 

	Dungarvan Water Supply Scheme
	Revision/amendments to Design Brief to be submitted to DoE in November, 2009
	
	
	


CURRENT POSITION:

East Waterford Water Supply Scheme- Stage 2- Phase 2
· Construction of Mahon River Intake, Pumping Station and 600mm diameter Rising Main to Ballyshonock Reservoir - Civil Works Contract (No. 11) was substantially complete on 12th January 2007. Mechanical & Electrical  (M&E) Contract (No. 12) was substantially complete on 8th April,2008.

· Construction of 700mm Gravity Main from Ballyshonock to Adamstown - Civil Contract (No. 13) was substantially complete on 5th October, 2005.

· Extension to Adamstown Treatment Plant – Civil Works Contract (No. 2) was substantially complete on 7th March, 2008.  However, final completion of this contract is directly linked to the M&E Contract ( No.3) and, due to delays on the part of both the Civil and M&E Contractors, these two contracts are  not now expected to be fully complete until end of December, 2009.  
Ring/Helvick Water Supply Scheme
Strategic Review Report submitted to DoEHLG on 18th August, 2008.  Awaiting approval of DoEHLG. 
Deelish/Ballinacourty Water Supply

Preliminary Report being reviewed by Capital Projects Team, to be submitted to the DoEHLG by Nov 2009.
West Waterford Water Supply Scheme

Response received from DoEHLG in July 2009 to submission of Stage 1 Area Preliminary Report and Strategic Review Report.  WCC currently assessing correspondence received.

Dunmore East Water Supply Scheme

Contract Documents for the scheme expected from Consulting Engineers by the end of December 2009.
Ardmore Water Supply Scheme

Revised Preliminary Report submitted to the DoEHLG on 25th January, 2008.  Awaiting DoEHLG approval. 
Portlaw Water Supply Scheme

Awaiting approval of DoEHLG to Preliminary Report. 
Faithlegg Water Supply Scheme

Preliminary Report resubmitted to DoEHLG in July 2009 for final approval. Awaiting DoEHLG approval. 
Kilmacthomas Water Supply Scheme
Preliminary Report submitted to DoEHLG in July 2009 for final approval. Awaiting DoEHLG approval. 

Dungarvan Water Supply Scheme
Design Brief for appointment of Consultants being reviewed by Capital Projects Team and to be submitted to DoEHLG by end of November 2009. 
Carrick on Suir / Rathgormac Water Supply Scheme.

Design Brief for appointment of Consultants being completed. A report outlining the details of the seven schemes located in the Carrick on Suir area was sent to South Tipperary Co. Council. 

Clonmel Environs Water Supply Scheme

Preliminary Report for Scheme completed and approved by DoEHLG.  

Water Conservation Programme
The Mains Rehabilitation Works Proposal & Budget Application under Water Conservation Stage 3 was submitted to the DoEHLG on 28th November 2008 for approval.  This has been included in the Needs Assessment 2009.  A Telemetry System has been installed to monitor flow rates and to alarm the active leakage control team of fluctuations in water demand. 
Water Metering Programme

Installation of Meter Reading Management System commenced in August 2008.  Non-Domestic meters are being read for the January 2009 reading period using the Meter Reading Management System. 

Rural Water Programme
Waterford County Council notified of 2009 Grant Allocation in February, 2009.  A Detailed Works Programme for 2009 is nearing completion. 
