
ROADS PROGRESS REPORT FOR NOVEMBER MEETING
N25 National Primary and National Secondary Roads 

A programme of large scale patching work has been completed on the National Roads. This is aimed at maintaining a reasonable surface on the roads for the time being.

The National Roads Authority have made additional budgets available to cover some of the over-expenditure on Winter Maintenance. It is hoped that all of the over expenditure can be recouped. This will allow additional money to be spent on maintenance on the National routes in November to counter-act the under-maintenance of these routes so far this year.

Dungarvan Outer Bypass
The selection report has been submitted to the NRA and approval sought to bring the scheme to public consultation phase again.
Lismore/Cappoquin Outer Bypass
The selection report is being finalised for submission to the NRA.

Non-National Roads Specific Improvement Grant

Grant allocations were reduced from €2.53m to €1.3m in the April cuts. Including the approved overspend from 2008, the budget for Specific Improvement Schemes such as Tallow Link Road, Gold Coast Road and Riverstown Road is now exhausted. Construction of the link from the Riverstown Road through Sommerville will continue until completion at which point all construction work on these schemes will cease for the remainder of 2009. 

The Part VIII process for the Gold Coast Road Scheme has been advertised. The period for public comment is six weeks from the date of advertisement.

The revised Part VIII process for the Glen Road Scheme has been advertised, as decided at the September meeting. The period for public comment is six weeks from the date of advertisement.

Local Improvement Schemes and Community Involvement Schemes

The programme will be completed before the end of November.

Annual Road Restoration (Strengthening) Programme 

This programme has been completed.

Surface Dressing 

Surface Dressing commenced on June 15th but progress was disappointingly slow due to the unusually wet summer. The improvement in weather conditions in September has enabled virtually all schemes to be completed. Only four schemes were not done this year and a request has been forwarded to the Department of Transport to reallocate the unspent money to the regional road maintenance programme.

Discretionary Schemes

Work on the discretionary schemes is ongoing. Works will be completed by the end of November.

Regional Road Maintenance

This grant was maintained at 2008 levels. However because of the severe winter, the expenditure on winter maintenance has had a significant impact on the funds available for Regional Road Maintenance, which has been effectively reduced by approximately 12.5%. The mild weather so far this winter has allowed some small release of funding from the Regional Road Winter Maintenance contingency fund. It is anticipated that there will be a small transfer of unused funding from Surface Dressing Grants to this programme, (see earlier).

CLAR funding for Local Secondary/Tertiary Roads

No CLAR funding was available in 2009.

Tramore Traffic Management 

Following the approval of the Members at the last meeting, the traffic management measures for Tramore are now in the process of detailed design for consideration of the steering committee and will be implemented in the coming weeks.
