WATER SERVICES PROGRESS REPORT – to 31st August 2009
	GROUPED TOWNS & VILLAGES PROGRESS REPORT
	
	
	

	Current Planned Dates
	Planned Dates
	Actual Dates
	Construction to commence
	

	Grouped Villages Sewerage Scheme Collection Systems
	Advertise for Tenders:
	Contract Award
	Construction to Commence 
	Construction Completion Date
	Tender Advertised
	Contract Awarded
	Construction Commenced

	Ardmore Interim Preliminary Treatment
	Dec 2008
	Aug 2009
	Aug 2009
	Dec 2009
	Dec 2008
	
	

	Ardmore Collection System
	Mar 2010
	Oct 2010
	Nov 2010
	May 2012
	
	
	

	Ballyduff/Kilmeaden Collection System
	Feb 2010
	Aug 2010
	Sept 2010
	Feb 2012
	
	
	

	Cappoquin Collection System
	Oct 2008
	Aug 2009
	Aug 2009
	Feb 2011
	Oct 2008
	
	

	Dunmore East Collection System
	Mar 2010
	Oct 2010
	Oct 2010
	Oct 2012
	
	
	

	Kilmacthomas Collection System
	July 2007
	Jan 2008
	April 2008
	Nov 2008
	July 2007
	Jan 2008
	Mar 2008

	Stradbally Collection System
	April 2009
	Dec 2009
	Dec 2009
	June 2011
	April 2009
	
	

	Tallow Collection System 
	Dec 2006
	Sep 2007
	Sep 2007
	Feb 2008
	Dec 2006
	Sep 2007
	Sep 2007

	DBO Contract for WWTP's
	Foreshore Licence Approval
	
	Land purchase for WWTP
	Pre-qual Tenders received
	Construction to Commence
	
	

	DBO Contract
	 
	
	Site purchased
	Jan 2008
	Nov 2010
	
	

	Ardmore WWTP site
	Draft Licence stage
	
	Site purchased
	
	As above
	
	

	Ballyduff/Kilmeaden WWTP site
	n/a
	
	Site purchased
	
	As above
	
	

	Cappoquin WWTP Site
	Draft Licence stage
	
	Site purchased
	
	As above
	
	

	Dunmore East WWTP site
	Final Stage
	
	Site purchased
	
	As above
	
	

	Kilmacthomas WWTP Site
	n/a
	
	CPO procedure is complete 
	
	As above
	
	

	Stradbally WWTP Site
	Draft Licence stage
	
	n/a
	
	As above
	
	

	Tallow WWTP Site 
	n/a
	
	n/a
	
	As above
	


CURRENT STATUS
Ardmore:
We are unable to secure a foreshore licence for culverting the stream across the beach. This won't effect the progress of the contract but will have to be addressed later in regards to bathing water quality.
Wayleave and land acquisition for pump station from Michael Keane is ongoing.  Legal action has commenced in June for the CPO of the pump station and in August to acquire rights to lay pipes in the lands.
Still some outstanding archaeology issues to be completed in Ardmore.
Foreshore licence for treatment plant outfall still to be finalised by DAFF (Dept of Agric, Fish and Food)
Ardmore Interim Contract to be awarded following approval of award by DEHLG.

Ballyduff/Kilmeaden:
Land acquisitions and extra wayleaves progressing by negotiation.

A signed wayleave was redrafted based on new info on ownership.
Contract Documents finalised.

Detailed Cost Estimate to be submitted to the DEHLG for approval in September 09.

Cappoquin:
Potential to be going to Circuit Court re wayleave in September 09. Foreshore licence for treatment plant outfall still to be finalised by DAFF (Dept of Agric, Fish and Food). Approval to award contract being sought from DEHLG.
Dunmore East:

Funding of land for WWTP by DoE outstanding.
Contract Documents finalised.

Detailed Cost Estimate being prepared and this will be submitted to the DEHLG along with all other documentation required under Circular L5/09 (Contract in excess of €5 million).
Kilmacthomas:
Collection System completed since Nov 2008.

Final Account Agreed with Contractor in Aug 2009.
Stradbally:

Land acquisition costs for WWTP not yet finalised. Landowner has requested the appointment of an Arbitrator to resolve the compensation.
Tender for Collection System contract advertised on 2nd April 2009. Tenders received on 21st May 2009. Finalised Report on Tenders received on 31st August 2009. Submission to be made to DEHLG in September 2009 seeking approval to award the contract.
Tallow:
Collection System substantially completed since Feb 2008 with snagging works completed in March 2009.

Final Account still not agreed with Contractor.
PROGRESS REPORT ON OTHER SEWERAGE SCHEMES 
	Current Planned Dates

	SEWERAGE SCHEMES
	Appointment of Consultants
	Preliminary Report
	Approval of Contract Documents
	Advertise Tender
	Contract Award
	Planned Completion Date:

	Cheekpoint Sewerage Scheme
	 
	 
	Oct 2009
	Dec 2009
	Dec 2010
	 

	Ballyduff Upper Sewerage Scheme
	Feb 2005
	To DoE Oct 09
	 
	 
	 
	 

	Bunmahon Sewerage Scheme
	Sep 2006
	To DoE Dec 09
	 
	 
	 
	 

	Tramore Collection System (New)
	Nov 2006
	Receive Sept 09 
	 
	 
	 
	 

	Kill WWTP - SLI Scheme
	 
	 
	 
	 
	Feb 2008
	July 2008

	Crooke WWTP - SLI Scheme
	 
	 
	 
	 
	Nov 2008
	Aug 2009

	Lismore Sewerage Scheme 
	
	
	
	
	April 2010
	

	Small Villages Sewerage Scheme
	Jan 2008
	Nov 2008
	
	
	
	

	Dungarvan Stormwater Flood Relief Scheme
	June 2006
	
	Jan 2009
	
	
	


CURRENT STATUS:

Cheekpoint Sewerage Scheme

The Council has instructed consultants to revise the Contract Documents in accordance with the new ‘Public Works Contract for Civil Engineering Works designed by the Contractor’ Legal aspects associated with the acquisition of the preferred site for the Wastewater Treatment Plant on-going.  Finalisation of Contract Documents on-hold pending resolution. 
Ballyduff Upper Sewerage Scheme
Preliminary Report being reviewed by Water Services Section and to be submitted to the DoEHLG by October, 2009.
Bunmahon Sewerage Scheme
Preliminary Report being reviewed, to be submitted to DoEHLG by December, 2009.
Tramore Sewerage Scheme – Collection System – Phase 2

Preliminary Report being finalised by Consulting Engineers., RPS Consulting Engineers gave presentation of proposed works on 27th May, 2009. Draft preliminary submitted to WCC in July, 2009. 
Lismore Sewerage Scheme Wastewater Treatment Plant Upgrade.

Application made for funding submitted to DoEHLG on 21st July 2008 for funding under Serviced Land Initiative Scheme. Queries received from DoEHLG on 6th January, 2009 were replied to in March, 2009.
Small Villages Sewerage Scheme (Old Parish, Rathgormack, Clonea-Power, Fews, Ballymacaw & Annestown)
Strategic Reports on site selection and designation of required treatment standards for the improvement and upgrading of the existing sewerage schemes servicing the villages of An Sean Phobal (Old Parish), Rathgormack, Clonea-Power, Fews, Ballymacaw and Annestown now complete.  It is hoped to progress these schemes by means of Developer-led SLI’s.  
Dungarvan Stormwater Flood Relief Scheme

Comprises civil works associated with Tournore Detention Pond and Outfall together with Twin Stormwater Pipes from Kilrush Roundabout along the N25 to the estuary.  Finalised contract documents were received from consultants on 7th January, 2009.  Funds are not currently available for this scheme to progress in the short term. 

Serviced Land Initiative Schemes:

Construction of Wastewater Treatment Plants at Aglish, Clashmore, Tallow, Villierstown, Piltown complete, construction nearing completion at Crooke.  Construction of Wetland Treatment System at Kill is complete. 
PROGRESS REPORT ON WATER SUPPLY SCHEMES
	Current Planned Dates

	WATER SCHEMES
	Design Brief
	Preliminary Report
	Approval of Contract Documents
	Completion Date:

	EWWSS Stage 2 Phase 2 - Contract 2
	 
	 
	 
	Dec, 2009

	EWWSS Stage 2 Phase 2 - Contract 3
	 
	 
	 
	Dec, 2009

	EWWSS Stage 2 Phase 2 - Contract 11
	 
	 
	 
	Jan, 2007

	EWWSS Stage 2 Phase 2 - Contract 12
	 
	 
	 
	April,2008

	EWWSS Stage 2 Phase 2 - Contract 13
	 
	 
	 
	Oct, 2005

	Ring/Helvick Water Supply Scheme
	 
	With DoE Aug. 08 
	 
	 

	Deelish Water Supply Scheme
	 
	Addendum to PR received in July 09 from RPS
	 
	 

	Kilmacthomas Water Supply Scheme
	 
	PR submitted to DoE July 2009
	 
	 

	Dunmore East Water Supply Scheme
	 
	 
	CD's due by September 09
	 

	West Waterford Water Supply Scheme
	 
	Assessing DoE response 
	 
	 

	Ardmore Water Supply Scheme
	 
	With DoE since Jan. 08 
	 
	 

	Faithlegg Water Supply Scheme
	 
	Revised PR submitted to DoE July 2009
	 
	 

	Portlaw Water Supply Scheme
	 
	With DoE March 08 
	 
	 

	Dungarvan Water Supply Scheme
	Revision/amendments to Design Brief to be submitted to DoE in September, 2009
	
	
	


CURRENT POSITION:

East Waterford Water Supply Scheme- Stage 2- Phase 2
· Construction of Mahon River Intake, Pumping Station and 600mm diameter Rising Main to Ballyshonock Reservoir - Civil Works Contract (No. 11) was substantially complete on 12th January 2007. Mechanical & Electrical  (M&E) Contract (No. 12) was substantially complete on 8th April,2008.

· Construction of 700mm Gravity Main from Ballyshonock to Adamstown - Civil Contract (No. 13) was substantially complete on 5th October, 2005.

· Extension to Adamstown Treatment Plant – Civil Works Contract (No. 2) was substantially complete on 7th March, 2008.  However, final completion of this contract is directly linked to the M&E Contract ( No.3) and, due to delays on the part of both the Civil and M&E Contractors, these two contracts are  not now expected to be fully complete until December, 2009.  
Ring/Helvick Water Supply Scheme
Strategic Review Report was completed by Consultants on 28th July, 2008 and submitted to DoEHLG on 18th August, 2008. Awaiting DoEHLG approval. 
Deelish/Ballinacourty Water Supply

Strategic Review Report was received from Consultants on 11th September 2008. Final revisions to Strategic Review Report from RPS Consulting Engineers submitted in July 2009. Scheme to be submitted to DoEHLG for approval in September, 2009.
West Waterford Water Supply Scheme

Stage 1 Area Preliminary Report and Strategic Review Report were approved by Waterford Co. Co. and submitted to the DoEHLG on the 27th May 2008.  DoEHLG response to submission received in July 2009. WCC currently assessing correspondence received. 
Dunmore East Water Supply Scheme

Contract Documents expected from Consulting engineers by the end of September 2009.
Ardmore Water Supply Scheme

Revised Preliminary Report received from consultants on 16th November 2007, and issued to DoEHLG on 25th January 2008. Awaiting DoEHLG approval of PR.

Portlaw Water Supply Scheme

Awaiting  DoEHLG  approval to Preliminary Report.
Faithlegg Water Supply Scheme

Preliminary Report submitted to DoEHLG on 1st February 2008.  DoEHLG replied on 10th December 2008 with queries.  Amendments/revisions required by DoEHLG have been addressed by RPS Consulting Engineers. Documents resubmitted to DoEHLG in July 2009 for final approval. Awaiting DoEHLG approval of PR.
Kilmacthomas Water Supply Scheme
Trial Drilling and Yield Testing contract completed by 3rd October 2008.   Draft Preliminary Report received from Consulting Engineers during February 2009. Final PR received from RPS Ltd. end of May, 2009. PR submitted to DoEHLG in July, 2009.
Dungarvan Water Supply Scheme
Design Brief submitted to DoEHLG for approval in February, 2009.  DoEHLG replied with queries on 7th May, 2009, Waterford County Council responding to DoEHLG queries. 
Carrick on Suir / Rathgormac Water Supply Scheme.

· Group schemes and public schemes data to be collated and meeting to be arranged with South Tipperary County Council.

· A report outlining the details of the seven schemes located in the Carrick on Suir area was sent to Tipperary S.R. Co. Council in September 2008.

Clonmel Environs Water Supply Scheme

South Tipperary County Council in conjunction with Clonmel Borough Council have appointed Nicholas O’Dwyer Consulting Engineers to prepare a Preliminary report on the Water Supply to Clonmel and Environs. Details of the demand in Waterford County Council area has been forwarded to Nicholas O’Dwyer to allow demand estimation.

Water Conservation Programme
The Mains Rehabilitation Works Proposal & Budget Application under Water Conservation Stage 3 was completed in November 2008 and submitted to the DoEHLG on 28th November 2008 for approval. Awaiting DoEHLG approval. 

Water Metering Programme

Installation of Meter Reading Management System commenced in August 2008.  Non-Domestic meters are being read for the January 2009 reading period using the Meter Reading Management System. 

Rural Water Programme
Waterford County Council notified of 2009 Grant Allocation in Feburary, 2009.  A Detailed Works Programme for 2009 is being prepared. 
