Progress Report on Housing at 30/4/2009

WCC SCHEMES UNDER CONSTRUCTION:

	LOCATION
	No. of houses
	Contractor
	Scheduled  for

Completion
	Engineer’s Observations

	Cappoquin 
	9
	Ansevata
	19/5/2009 
	

	Lismore Phase VIII
	10
	N. Coughlan
	12/6/2009
	

	Glen Road Tramore
	56
	G. Keane
	30/8/2009
	25 affordable 

	Total
	75
	
	
	


WCC SCHEMES NOT YET COMMENCED:

	AT DESIGN STAGE
	AWAITING DEPARTMENTAL APPROVAL TO SEEK TENDERS
	DEPARTMENTAL APPROVAL TO SEEK TENDERS
	TENDERS RECEIVED

	Tallow - 20
	-
	-
	-

	Total: 20
	Total: 
	Total:    
	Total:   


PART  V  AGREEMENTS – UNDER CONSTRUCTION:

	LOCATION
	SOCIAL HOUSING
	AFFORDABLE HOUSING
	TOTAL COMBINED

	Ardmore
	5
	5              (wayleave issues to be resolved)
	10

	Cappoquin
	0
	2              (construction stopped at present)
	2 

	Clonea Power
	0
	2              (construction stopped at present)
	2

	Lismore
	3
	5              (near completion)
	8

	Portlaw
	2
	0              (near completion)
	2

	Tallow
	1
	0              (near completion)
	1

	Ballinroad
	2
	2              (under construction)
	4

	Tramore 
	7
	7              (under construction)
	14

	TOTAL: 
	20 
	23
	43


OTHER:

	Description
	Grant Apps Received
 since 1/1/09
	Applications Approved
	Applications Refused
	Applications Paid

	Essential Repair Grants
	n/a
	n/a
	n/a
	-

	Disabled Persons Grants
	n/a
	n/a
	n/a
	

	Housing Aid for Older People
	43
	1
	0
	6

	Mobility Aid Grant
	4
	1
	0
	1

	Housing Adaptation Grant for People with a Disability
	51
	10
	0
	14

	Shared Ownership Loans
	0
	0
	0
	0

	House Purchase Loans
	7
	5
	0
	3

	Reconstruction Loans
	0
	0
	0
	0


Provision of Bathrooms, New Kitchens:
Ongoing

Insulation Programme/Electrical Rewiring:
Ongoing




Tenant Purchase Scheme:


2 Applications to Purchase; 0 sold. 
Houses Purchased by WCC    :

2 (Part V) 
Signed:   Frank Curran, Director of Services - Housing, Corporate Affairs & Emergency Services                Date: 30/4/2009
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