WATER SERVICES PROGRESS REPORT – to 30th April 2009

	GROUPED TOWNS & VILLAGES PROGRESS REPORT
	

	Current Planned Dates

	Grouped Villages Sewerage Scheme Collection Systems
	Advertised for Tenders:
	Contract Awarded
	Construction commenced
	Construction Completion Date

	Ardmore Interim Preliminary Treatment
	Dec 2008
	Aug 2009
	Aug 2009
	Dec 2009

	Ardmore Collection System
	Nov 2009
	June 2010
	June 2010
	Dec 2011

	Ballyduff/Kilmeaden Collection System
	July 2009
	Jan 2010
	Jan 2010
	July 2011

	Cappoquin Collection System
	Oct 2008
	Aug 2009
	Aug 2009
	Feb 2011

	Dunmore East Collection System
	Aug 2009
	Mar 2010
	Mar 2010
	Sep 2011

	Kilmacthomas Collection System
	July 2007
	Jan 2008
	April 2008
	Nov 2008

	Stradbally Collection System
	April 2009
	Dec 2009
	Dec 2009
	June 2011

	Tallow Collection System 
	Dec 2006
	Sep 2007
	Sep 2007
	Feb 2008

	DBO Contract for WWTP's
	Foreshore Licence Approval
	Land purchase for WWTP
	Pre-qual Tenders received
	Construction Commencement Date

	DBO Contract
	 
	 
	Jan 2008
	Nov 2010

	Ardmore WWTP site
	Draft Licence stage
	Site purchased
	 
	As above

	Ballyduff/Kilmeaden WWTP site
	n/a
	Site purchased
	 
	As above

	Cappoquin WWTP Site
	Draft Licence stage
	Site purchased
	 
	As above

	Dunmore East WWTP site
	Final Stage
	Site purchased
	 
	As above

	Kilmacthomas WWTP Site
	n/a
	Site purchased
	 
	As above

	Stradbally WWTP Site
	Draft Licence stage
	CPO procedure is complete 
	 
	As above

	Tallow WWTP Site 
	n/a
	n/a
	 
	As above



CURRENT STATUS

Ardmore:
We are unable to secure a foreshore licence for culverting the stream across the beach. This won't effect the progress of the contract but will have to be addressed later in regards to bathing water quality.
Wayleave and land acquisition for pump station from Michael Keane is ongoing.  Legal action will commence in May.
Still some outstanding archaeology issued to be completed in May 09 in Ardmore.
Foreshore licence for treatment plant outfall still to be finalised by DAFF (Dept of Agric, Fish and Food)
Ardmore Interim Contract to be awarded following approval of award by DEHLG.
Ballyduff/Kilmeaden:
Land acquisitions and extra wayleaves progressing by negotiation.
A signed wayleave has to be redrafted based on new info on ownership.
Cappoquin:
Potential to be going to Circuit Court re wayleave in July 09. Foreshore licence for treatment plant outfall still to be finalised by DAFF (Dept of Agric, Fish and Food). Approval to award contract being sought from DEHLG.
Dunmore East:
Funding of land for WWTP by DoE outstanding.
Stradbally:
Finalise land acquisition Costs. Tender for Collection System contract advertised on 2nd April 2009. Tenders due in on 21st May 2009.

PROGRESS REPORT ON OTHER SEWERAGE SCHEMES – March 2009
	Current Planned Dates

	SEWERAGE SCHEMES
	Appointment of Consultants
	Preliminary Report
	Approval of Contract Documents
	Advertise Tender
	Contract Award
	Planned Completion Date:

	Cheekpoint Sewerage Scheme
	 
	 
	July 2009
	Dec 2009
	Dec 2010
	 

	Ballyduff Upper Sewerage Scheme
	Feb 2005
	To DoE June 09
	 
	 
	 
	 

	Bunmahon Sewerage Scheme
	Sep 2006
	To DoE Sept 09
	 
	 
	 
	 

	Tramore Collection System (New)
	Nov 2006
	Receive June 09 
	 
	 
	 
	 

	Kill WWTP - SLI Scheme
	 
	 
	 
	 
	Feb 2008
	July 2008

	Crooke WWTP - SLI Scheme
	 
	 
	 
	 
	Nov 2008
	June 2009

	Lismore Sewerage Scheme 
	
	
	
	
	April 2010
	

	Small Villages Sewerage Scheme
	Jan 2008
	Nov 2008
	
	
	
	

	Dungarvan Stormwater Flood Relief Scheme
	June 2006
	
	Jan 2009
	
	
	



CURRENT STATUS:

Cheekpoint Sewerage Scheme
· Foreshore licence received from Chief State Solicitor’s Office on 29th October, 2008.
· In the interest of achieving the most economically advantageous procurement method, the Contract Documents for the Civil Contract and M&E Contract are now been revised to enable procurement of the necessary works by means of one contract using the new “ Public Works Contract for Civil Engineering Works designed by the Contractor” i.e. a Design-Build type of contract.
· Legal aspects associated with the acquisition of the preferred site for the Wastewater Treatment Plant on-going with a view to the satisfactory resolution of same. 

Ballyduff Upper Sewerage Scheme
Preliminary Report being reviewed by Water Services Section and to be submitted to the DoEHLG by June, 2009.

Bunmahon Sewerage Scheme
Draft Preliminary Report received from Consulting Engineers. Outstanding documentation being finalised by Consulting Engineers.  PR to be issued to DoEHLG in September, 2009.

Tramore Sewerage Scheme – Collection System – Phase 2
Preliminary Report being finalised by Consulting Engineers.

Lismore Sewerage Scheme Wastewater Treatment Plant Upgrade.
Application made for funding submitted to DoEHLG on 21st July 2008 for funding under Serviced Land Initiative Scheme. Queries received from DoEHLG on 6th January, 2009 were replied to in March 2009.

Small Villages Sewerage Scheme (Old Parish, Rathgormack, Clonea-Power, Fews, Ballymacaw & Annestown)
Strategic Reports on site selection and designation of required treatment standards for the improvement and upgrading of the existing sewerage schemes servicing the villages of An Sean Phobal (Old Parish), Rathgormack, Clonea-Power, Fews, Ballymacaw and Annestown now complete.  It is hoped to progress these schemes by means of Developer-led SLI’s.  

Dungarvan Stormwater Flood Relief Scheme
Comprises civil works associated with Tournore Detention Pond and Outfall together with Twin Stormwater Pipes from Kilrush Roundabout along the N25 to the estuary.  Finalised contract documents were received from consultants on 7th January, 2009.  Funds are not currently available for this scheme to progress in the short term. 

Serviced Land Initiative Schemes:
Construction of Wastewater Treatment Plants at Aglish, Clashmore, Tallow, Villierstown, Piltown complete, construction nearing completion at Crooke.  Construction of Wetland Treatment System at Kill is complete. 
PROGRESS REPORT ON WATER SUPPLY SCHEMES – March 2009

	Current Planned Dates

	WATER SCHEMES
	Design Brief
	Preliminary Report
	Approval of Contract Documents
	Completion Date:

	EWWSS Stage 2 Phase 2 - Contract 2
	 
	 
	 
	July, 2009

	EWWSS Stage 2 Phase 2 - Contract 3
	 
	 
	 
	July, 2009

	EWWSS Stage 2 Phase 2 - Contract 11
	 
	 
	 
	Jan, 2007

	EWWSS Stage 2 Phase 2 - Contract 12
	 
	 
	 
	April,2008

	EWWSS Stage 2 Phase 2 - Contract 13
	 
	 
	 
	Oct, 2005

	Ring/Helvic Water Supply Scheme
	 
	With DoE Aug. 08 
	 
	 

	Deelish Water Supply Scheme
	 
	Addendum to PR due May 09
	 
	 

	Kilmacthomas Water Supply Scheme
	 
	Addendum to PR due May 09
	 
	 

	Dunmore East Water Supply Scheme
	 
	 
	CD's due July 09
	 

	West Waterford Water Supply Scheme
	 
	With DoE May 08 
	 
	 

	Ardmore Water Supply Scheme
	 
	With DoE Jan. 08 
	 
	 

	Faithlegg Water Supply Scheme
	 
	Resubmission to DoE May 09
	 
	 

	Portlaw Water Supply Scheme
	 
	With DoE March 08 
	 
	 

	Dungarvan Water Supply Scheme
	With DoE since Feb 09
	
	
	



CURRENT POSITION:

East Waterford Water Supply Scheme- Stage 2- Phase 2
· Construction of Mahon River Intake, Pumping Station and 600mm diameter Rising Main to Ballyshonock Reservoir - Civil Works Contract (No. 11) was substantially complete on 12th January 2007. Mechanical & Electrical  (M&E) Contract (No. 12) was substantially complete on 8th April,2008.
· Construction of 700mm Gravity Main from Ballyshonock to Adamstown - Civil Contract (No. 13) was substantially complete on 5th October, 2005.
· Extension to Adamstown Treatment Plant – Civil Works Contract (No. 2) was substantially complete on 7th March, 2008.  However, final completion of this contract is directly linked to the M&E Contract ( No.3) and, due to delays on the part of both the Civil and M&E Contractors, these two contracts are  not now expected to be fully complete until July, 2009.  

Ring/Helvick Water Supply Scheme
Strategic Review Report was completed by Consultants on 28th July, 2008 and submitted to DoEHLG on 18th August, 2008. Awaiting DoEHLG approval. 

Deelish/Ballinacourty Water Supply
Strategic Review Report was received from Consultants on 11th September 2008. Awaiting addendum to Report from Consultants.

West Waterford Water Supply Scheme
Stage 1 Area Preliminary Report and Strategic Review Report were approved by Waterford Co. Co. and submitted to the DoEHLG on the 27th May 2008.  Awaiting DoEHLG approval. 



Dunmore East Water Supply Scheme
Contract Documents expected from Consulting engineers by the end of July 2009.

Ardmore Water Supply Scheme
Revised Preliminary Report received from consultants on 16th November 2007, and issued to DoEHLG on 25th January 2008. Awaiting DoEHLG approval of PR.

Portlaw Water Supply Scheme
Awaiting  DoEHLG  approval to Preliminary Report.

Faithlegg Water Supply Scheme
Preliminary Report submitted to DoEHLG on 1st February 2008.  DoEHLG replied on 10th December 2008 with queries.  Amendments/revisions required by DoEHLG have been addressed by RPS Consulting Engineers. Awaiting clarification of approved marginal cost from DoEHLG. Amended PR to be resubmitted to DoEHLG in May 2009.

Kilmacthomas Water Supply Scheme
Trial Drilling and Yield Testing contract completed by 3rd October 2008.   Preliminary Report received from Consulting Engineers during February 2009, addendum to PR due from consultants in May, 2009.

Dungarvan Water Supply Scheme
Design Brief submitted to DoEHLG for approval in February, 2009.

Carrick on Suir / Rathgormac Water Supply Scheme.
· Group schemes and public schemes data to be collated and meeting to be arranged with South Tipperary County Council.
· A report outlining the details of the seven schemes located in the Carrick on Suir area was sent to Tipperary S.R. Co. Council in September 2008.

Clonmel Environs Water Supply Scheme
South Tipperary County Council in conjunction with Clonmel Borough Council have appointed Nicholas O’Dwyer Consulting Engineers to prepare a Preliminary report on the Water Supply to Clonmel and Environs. Details of the demand in Waterford County Council area has been forwarded to Nicholas O’Dwyer to allow demand estimation.

Water Conservation Programme
The Mains Rehabilitation Works Proposal & Budget Application under Water Conservation Stage 3 was completed in November 2008 and submitted to the DoEHLG on 28th November 2008 for approval. Awaiting DoEHLG approval. 

Water Metering Programme
Installation of Meter Reading Management System commenced in August 2008.  Non-Domestic meters are being read for the January 2009 reading period using the Meter Reading Management System. 

Rural Water Programme
Waterford County Council notified of 2009 Grant Allocation in Feburary, 2009.  A Detailed Works Programme for 2009 is being prepared. 


