Environment Department–
Monthly Report for February Council Meeting
1.Landfill Sites: 

	Works

Dungarvan Landfill

	Lining 

Lining including berms is complete. FLI contractors have now stated that all pipework will not be completed until mid March due to adverse weather. Final connections of all pond pipework will be completed when contractors finish on site

	Flare   

The location of gas flare has now been decided. Delivery of temporary flare has been delayed until contractors finish on site. Pumping trials will then commence to determine size of permanent flare prior to order and installation. 

	Licence Review   

The application for the licence review for Dungarvan has been submitted to, and acknowledged by, the EPA. A decision is not expected for six months.

	ICW’s   

Constructed wetland planting has been completed and plants appear to be establishing well. Ponds ready to accept effluent subject to completion of necessary infrastructure. Discussions are ongoing with the EPA on methods of providing nutrients to the plants pending completion of leachate infrastructure.

	Gas & Leachate   

Overall remediation works are now substantially complete. Computer software system (SCADA) is currently being designed and will be complete by mid February. These will be reviewed by Waterford County Council and finalised. Contract to go to tender on 1/3/09. Contract to commence in May. Leachate tanks have now been sized and will be designed and ordered after assessment of options i.e. overground/underground, steel/concrete.

	Aftercare    

Waterford County Council are currently considering aftercare cost estimates received from RPS. Costs for 2009 have been budgeted at €25,000

	Works to RiverEmbankment

The bank of the River Colligan suffered a collapse due to the impact of site traffic on the pathway between the waste body and the river. This was caused by the proximity of the waste body to the river along a short section of the bank. The works on the repair of this embankment are now ongoing and will be completed by mid February.


	Tramore Landfill



	Seeding   

Seeding contract complete A further rolling of the site will be carried out in the spring at no extra cost. Some additional stone picking still remains to be carried out prior to final rolling.

	Capping & Lining   

All capping and lining works are complete. Final account preparation underway.

	Erosion Control    

Erosion control works have been completed  and are operating satisfactorily

	Leachate Disposal   

Removal of leachate has been delayed until the EPA agree to an alternative means of treatment We are currently sourcing alternative disposal options and have engaged consultants to carry out a desk study on the option of discharge to the wastewater treatment plant in Tramore.

	Flare   

Permanent flare has been ordered and commissioning expected during February 

	Drainage Works

Some additional drainage works are required at the entrance to the landfill and will be carried out during February


Bring Banks

Bottle and Textile Banks have been removed from the sites at Riverstown and Elm Park in Tramore due to illegal dumping of waste and have been relocated to the Tesco Site and the Civic Amenity Site in Tramore.

Civic Amenity Sites

A Certificate of Registration has finally been granted for the Civic Amenity Site at Lismore.

Revised procedures have been put in place at the Civic Amenity Site in Dungarvan following an inspection by the HSA

A review of all Health & Safety issues relating to Civic Amenity Sites is currently underway with regard to risk assessments, procedures and traffic management.
Waste Collection Service

Customers are continuing to apply for the “All Star” & “Choice” waste collection service for 2009 renewals show that customers availing of the internet and automated telephone payment options account for 23% of all transactions. 
Radio advertising in relation to collection of service will recommence in coming week.

Enforcement / Litter Fines:

15 fines issued in January.  

  3 paid in January

Environment Information & Awareness

National Tree Week:

We have been notified by the National Tree Council that we will be allocated 350 saplings for National Tree Week taking place between March 1st and 7th 2009. A notice will appear in our Environment Today column in the 4 regional newspapers inviting applications from interested schools, residents associations and community groups. Also, all groups that received trees in 2008 will also be contacted. 

Anti-litter and Anti-graffiti Grants:

One of the educational initiatives being funded under the 2008 Anti-litter and Anti-graffiti Grant Scheme, called Recycling Magic (promoted recycling, anti-litter and waste agenda) has been booked with the service provider and will be taking place on April 28th and 29th. Five schools will received this program over the 2 days. Schools yet to be arranged.

Litter Management Plan:

Newspaper and local radio advertisements invited submissions in respect of the plan. A report on the consideration of the submissions received will be presented to the members and the plan will be proposed for the making of the plan. 
Green Schools:

Assessments for Flag Renewals are ongoing. The work load being broken out between K. Moynihan Environmental Awareness Officer and rep of An Taisce. Sixteen Flags in total to be renewed in 2009. The flags will be presented between March and May Flag award ceremonies hosted by An Taisce.

