Progress Report on Housing at 31/1/2009

WCC SCHEMES UNDER CONSTRUCTION:

	LOCATION
	No. of houses
	Contractor
	Scheduled  for

Completion
	Engineer’s Observations

	Cappoquin 
	9
	Ansevata
	31/3/2009 
	

	Lismore Phase VIII
	10
	N. Coughlan
	30/4/2009
	

	Glen Road Tramore
	56
	G. Keane
	30/8/2009
	25 affordable 

	Total
	75
	
	
	


WCC SCHEMES NOT YET COMMENCED:

	AT DESIGN STAGE
	AWAITING DEPARTMENTAL APPROVAL TO SEEK TENDERS
	DEPARTMENTAL APPROVAL TO SEEK TENDERS
	TENDERS RECEIVED

	Tallow - 20
	-
	-
	-

	Total: 20
	Total: 
	Total:    
	Total:   


PART  V  AGREEMENTS – UNDER CONSTRUCTION:

	LOCATION
	SOCIAL HOUSING
	AFFORDABLE HOUSING
	TOTAL COMBINED

	Aglish 
	0
	1 
	1

	Ardmore
	5
	5
	10

	Cappoquin
	0
	2
	2 

	Clonea Power
	4
	3
	7

	Kilmeaden
	5
	6
	11

	Lismore
	11
	11
	22

	Portlaw
	2
	0
	2

	Ring
	1
	2
	3

	Tallow
	1
	0
	1

	Tramore 
	3
	7
	4

	TOTAL: 
	29 
	34
	63


OTHER:

	Description
	Grant Apps Received since 1/1/09
	Applications

Received

(contd.)
	Applications Approved

(contd.)
	Applications Refused

(contd.)
	Applications Paid

(contd.)

	Essential Repair Grants
	n/a
	147
	94
	6
	100

	Disabled Persons Grants
	n/a
	166
	116
	7
	116

	Housing Aid for Older People
	21
	264
	111
	0
	98

	Mobility Aid Grant
	1
	33
	10
	1
	6

	Housing Adaptation Grant for People with a Disability
	10
	172
	111
	2
	89

	Shared Ownership Loans
	n/a
	0
	0
	0
	0

	House Purchase Loans
	n/a
	6
	3
	0
	5

	Reconstruction Loans
	n/a
	2
	1
	0
	1


Provision of Bathrooms, New Kitchens:
Ongoing

Insulation Programme/Electrical Rewiring:
Ongoing




Tenant Purchase Scheme:


-
Houses Purchased by WCC    :

-  
Signed:   Frank Curran, Director of Services - Housing, Corporate Affairs & Emergency Services                Date: 31/1/2009
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