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Water Services Progress Report –  January, 2009.

A. Sewerage Capital Schemes

1.
Dungarvan Sewerage Scheme

Wastewater Treatment

(a) The plant commenced the operational phase on 11th July 2007.

(b) Dispute resolution has commenced in relation to extension of time on M&E Contract

Project Completion Date:  Project complete and officially opened on 3rd June,2008.

2. Tramore Sewerage Scheme


Wastewater Treatment Plant

(a) WwTP commenced commissioning with raw sewage on 14th August 2007. 

(b) Taking over certificate was issued on 6th March 2008.

(c) Dispute resolution has commenced in relation to unexpected ground conditions.

Project Completion Date:  Project complete and officially opened on 3rd June,2008.

3.   Seven Villages Sewerage Scheme 

(a) Draft Contract Documents for Seven Wastewater Treatment Plants received from    Consultants.  Amendments forwarded to Consultants. Contract Documents amended and now awaiting Foreshore Licences for final draft to be prepared.

(b) Draft Foreshore Licences for Dunmore East received 2nd March 2007. Subsequent correspondence has ensued and final draft received 17th November 2008. Some conditions which were agreed for amendment were not amended in this latest draft. Dept. of Agriculture, Food & Fisheries informed of these issues on 27th November 2008 with a view to redrafting these conditions asap and finalising the licence..

(c) Other Foreshore Licences from Dept. of Agriculture, Food & Fisheries awaited.  Public Consultation on 4 Foreshore Licences for WWTP outfalls advertised on 14th May 2008 with Stradbally Stormwater Outfall was advertised on 30th July 2008. Draft Foreshore Licences for all 5 advertised have been received by 22nd August 2008. Assessment of these draft licences completed by WCC and our consultants. Comments submitted to DAFF on 6th October 2008. Stormwater Outfall application in Ardmore still being assessed by DAFF. Applications originally made April 2005.

(d) Construction Phase Budgets for Cappoquin forwarded to DEHLG on 21st March 2007.

Applied to DEHLG for advance works on Pump Station in Ardmore Village to help bathing water quality, 1st May 2007.  Approval received on 11th June 2007. Consultants preparing Contract Documents. Construction Phase Budget for Kilmacthomas forwarded to DEHLG on 4th May 2007, approved on 10th October 2007. Construction Stage Budget for Ardmore Interim Works forwarded to DEHLG on 18th December 2008.

(e) Construction Phase Budgets drafted and being reviewed for other villages.

(f) Contract awarded for Tallow Collection System to Ward & Burke Construction Ltd., and contract signed on 10th September 2007. Works are now substantially complete.

(g) Contract awarded for Kilmacthomas Collection System to Coffey Construction Ltd., and contract signed on 24th January 2008. Construction commenced on 7th April 2008. Works are now substantially complete.

(h) Tender for Cappoquin Collection System advertised on 31st October 2008 with tenders due on 17th December 2008. 20 tenders received on 17th December with one tender received late. Tenders forwarded to MPI for assessment and Report on Tenders.

(i) All remaining Collection System contract documents to be amended to use Fixed Price Contracts per Department of Finance Circular 4/08.

(j) Ardmore advance works tendered on 19th December 2008 with tenders due in by 19th February 2009.

(k) Part 8 for new Pump Station Location in Ballyduff Lower advertised on 14th May 2008. Approved by elected members on July 14th 2008. Negotiations ongoing with landowner.

Project Completion Date:  Late 2012.

4.    Cheekpoint Sewerage Scheme
(a) Draft Specific Conditions for Foreshore Licence accepted by Council. Letter of acceptance issued to Department of Communications, Marine and Natural Resources (DCMNR) on 27th July, 2007. Further minor changes to draft specific conditions received by Council from DCMNR on 22nd August, 2007 for acceptance. Letter of acceptance to these changes issued by Council to DCMNR on 28th August,2007. Foreshore License fee agreed by Council with DCMNR on 17th October,2007. A request for additional maps, showing the exact area of foreshore to be leased etc., was issued to the Council by the Coastal Zone Management Division (CZMD) of the Department of Agriculture Fisheries and Food on 20th December, 2007. These additional maps were prepared by the Council and issued to the CZMD on 16th January,2008. Foreshore Licence Agreement issued by the Chief State Solicitor’s Office ( CSSO ), in duplicate, to the Council during April,2008 for formal signing / sealing-- signed / sealed Licence Agreement issued by the Council to Lanigan & Curran, Solicitors on 12 May,2008 for forwarding to CSSO. Formal binding Foreshore Licence  received by the Council on 29th October,2008.
(b) Revised Contract Documents being prepared by RPS Consulting Engineers Ltd. in accordance with the requirements of the new Public Works Contracts based on Fixed Price.
(c) Negotiations on-going with property owners in respect of acquisition of site for Wastewater Treatment Plant and Wayleave Agreements for pipelines. 
5. Sludge Management Plan 
Plan has been submitted to the DoEHLG.

6.    Group Villages Two (Aglish, Clashmore, Tallow, Villierstown & Piltown)

(a) Tallow wetlands complete.
(b) Plant Commissioning and Testing/Process Proving Period Complete. Effluent standards compliant with requirements on all three plants.

(c) Final Account Reports were prepared in November and submitted to the DoEHLG. 

Project Completion Date: Complete

7. Ballyduff Upper Sewerage Scheme

Revised Preliminary Report ( PR ) received from Fehily Timoney & Company, Consulting Engineers.

PR and all other necessary documentation to be submitted to the DoEHLG for approval. .

Project Completion Date:  PR to be issued to DoEHLG by  March,2009.

8. Bunmahon Sewerage Scheme.

Draft Preliminary Report ( PR ) received from White Young Green (WYG) Ltd. Water Services Pricing Policy / Marginal Cost Report and other requested documentation currently being finalised by WYG..

Project Completion Date:  PR to be issued to DoEHLG by end of March,2009.

9. Tramore Sewerage Scheme – Collection System – Phase 2

(a) Consultants appointed to prepare PR on 10th November 2006.
Project Completion Date:  PR complete March 2009.
10. Lismore Sewerage Scheme Wastewater treatment plant upgrade.

(a) Part 8 advertisement and Public Display stage complete. Approved by elected members on July 14th 2008.
(b) SLI Application for funding submitted to DoEHLG on 21st July 2008. Reply received from DEHLG with a request for further information on 15th August 2008. WCC replied to the letter on 20th August 2008 with the information requested.

Project Completion Date: April 2010
11
Small Villages Sewerage Scheme
a) Fehily Timoney & Co. Ltd appointed to carry out feasibility reports for Annestown, Fews & Rathgormack on 4th January 2008.
b) Atkins Consulting Engineers appointed to carry out feasibility reports for An Sean Phobal, Ballymacaw & Knockanore on 4th January 2008.
c) 3 No. Draft reports received from Fehily Timoney & Co. Ltd. on 4th April 2008 (Rathgormack) and 17th April 2008 (Fews & Annestown). Comments returned to Fehily Timoney on 8th May 2008.
d) 3 No. Draft reports received from Atkins Consulting Engineers on 5th June 2008. Comments returned to Atkins on 20th June 2008.
e) Final reports received from both Consultants by 21st August 2008.
Project Completion Date:
Feasibility Reports now complete

12 Kill Waste Water Treatment Facility (SLI & Developer –Led Scheme)

a) Construction of Wetland Treatment System is substantially complete and the operation/ commissioning phase has commenced.
b) Final Account to be agreed in February 2009
Project Completion Date:
Handover due in February 2009

13 Crooke Waste Water Treatment Facility (SLI & Developer Led Scheme)

a) Tenders for the provision of the Treatment Plant have been received and assessed by Waterford County Council
b) Contract Agreement with Developer was signed in August 2008
c) Letter of Acceptance issued to Response Engineering on 18 August 2008
d) Contracts signed on 26 August 2008 with Response Engineering
e) Final Design to be approved by Waterford County Council
f) Construction commenced on 10th November 2008
Project Completion Date:
Construction to be completed in May 2009

14 Dungarvan Stormwater Flood Relief Scheme

a) Mott MacDonald Pettit (MPI) appointed to Construction Stage of Scheme on 9th June 2006.
b) Draft Contract Documents received on 8th January 2007. Comments returned to MPI on 2nd March 2007. Contract Documents currently being revised and awaiting Foreshore & Archaeology comments and finalised Site Investigation Report.
c) Foreshore Licence Application made on 2nd March 2007. Expect Public Consultation to begin in August/September 2008.
d) Archaeology and Ecology Reports completed and submitted to prescribed bodies in September 2007. Final comments awaited.
e) Part 8 Planning Permission approved by elected members on 9th July 2007.
f) Site Investigation works commenced on 1st May 2008 and completed on 5th June 2008. Final report now in and will require amendments to routes of pipes and changes to contract documents. Some extra site investigation works may be required in Detention Pond site.
g) Land Acquisition negotiations for Detention pond ongoing with Augustinian Order.
h) Finalised Contract Documents received on 7th January 2009. However, funds are not currently available for this scheme to progress in the short term.
Project Completion Date:
On hold
B.
Water Supplies

1.
( A )East Waterford Water Supply Scheme- Stage 2- Phase 1.
(a) All construction contracts complete and operational.

(b) Final DoEHLG approval to the Final Account for Contract No.10 received on 11th March,2008.
( B )East Waterford Water Supply Scheme-Stage 2-Phase 2 ( 6 No. separate Contracts )

(a) Contract No.13 (Civil)-- commenced on 13th September 2004. Certificate of Substantial Completion issued to the Contractor, Cappawhite Contractors Ltd. on 5th October 2005. Period of Maintenance expired on 4th October 2006. Construction works fully complete and operational. The Contractor has been formally requested to submit the Final Account in accordance with the requirements of the Conditions of Contract. However, the Final Account had still not been submitted by the Contractor at the end of January,2009.  

(b) Contract No.11(Civil), for Mahon River Intake, Pumping Station and 600mm diameter Rising Main to Ballyshonock Reservoir, signed with Contractor, Coffey Construction Ltd on 13th September 2005. Work commenced on site on 26th September ’05.Certificate of substantial completion issued to Coffey Construction Ltd. on 12th January,2007. Outstanding works and snags not yet fully completed by Contractor. 

(c) Contract No.12 (Mechanical & Electrical) signed by Response Engineering Ltd. on 29th September 2005. Pumps (3 no.) operational and delivering raw water from the River Mahon to Ballyshonock Reservoir, as required, with effect from the end of November,2007. Commissioning of Pumping Equipment completed during April,2008. Taking-over Certificate, together with list of outstanding works and snags, issued to Response Engineering Ltd. on 14th May,2008 .
(d) Contract No.2 (Civil), for an extension to Adamstown Water Treatment Plant, signed with Contractor, Ward and Burke Construction Ltd. on 17th May 2006.  Works commenced on site on 8th August 2006 and are now substantially complete. However, final completion of this contract is directly linked to Contract No.3 and, due to delays on the part of both Contractors, is not now  expected to be fully complete  until May,2009.
(e) Contract No.3 (Mechanical & Electrical) signed by Response Engineering Ltd. on 2nd January, 2007. Works commenced on site during January, 2007 and, due to unexpected delays, are not now expected to be fully complete until May,2009.
(f) Site Investigation Contract — Final Account approved by DoEHLG on 1st March 2007.
(g) DoEHLG approval to the Revised Marginal Cost Report (i.e. 25.45% of the overall cost of Stage2-Phase2) received on 27th March 2007.

Overall Project Completion Date: End of May,2009.

2. Ring/Helvick Water Supply.

(a) Preliminary Report and Polluter Pays Report issued to DoEHLG on 11 February 2003.

(b) Contract for exploratory well drilling awarded. Drilling and pumping tests complete.  Awarded to T. Briody..

(c) Additional ground water sources for the Dungarvan, Ring/Helvick, and Deelish/Ballynacourty area are being progressed. Dungarvan Groundwater Investigations Report received 21st November 2007

(d)   Strategic Review for Ring Helvick Area received 12th December 2007. 

(e) Comments sent to RPS Consulting Engineers on 9 June 2008 requiring revision of Strategic Review Report including further analysis of supply options and costing. 

(f)   Strategic Review Report (Revision 2) received 18th June 2008. Currently under review.

(g) Strategic Review Report (Revision 3) received from Consultants on 28th July 2008.

(h) Strategic Review Report was subsequently approved by Waterford Co. Co. and submitted to the DoEHLG with the required documentation on the 18th August 2008.

Project Completion Date: Awaiting DoEHLG approval of Strategic Review Report.
3. Deelish/Ballinacourty Water Supply.

(a) Preliminary Report and Polluter Pays Report issued to DoEHLG on 10th March 2003.

(b) Contract for exploratory well drilling awarded. Drilling and pumping tests complete.  Awarded to T. Briody.

(c) Additional ground water sources for the Dungarvan, Ring/Helvick, and Deelish/Ballynacourty area are being progressed.

(d) Strategic Review Report for Ballinacourty/Deelish Water Supply Scheme received 21st November 2007. 

(e) Comments sent to RPS Consulting Engineers on 24 July 2008 and 18th July 2008 requesting further technical examination to be conducted and update of Strategic Review Report. 

(f) A revised Strategic Review Report was received in 11th September 2008. 


Project Completion Date:  Addendum to PR due in February 2009.

5. West Waterford Water Supply Strategic Review

(a) RPS-MCOS Ltd. appointed as Consultants to prepare Stage 1 Area (Lismore, Cappoquin, Ballyduff & Tallow) Preliminary Report and Strategic Review.

(b) Trial drilling for water sources commenced in September 2005.

(c) Contract awarded to Tom Briody & Sons.

(d) Stage 1 well drilling complete.  Stage 1 Preliminary Report received May 2007, being examined.

(e) Further well drilling in Dungarvan area commenced May 2007 and is now complete. Dungarvan Groundwater Investigations Report received 21st November 2007.

(f) West Waterford Water Supply Scheme Strategic Review received 21st December. Review of Report issued to Consultants on 6th March 2008.

(g) Stage 1 Area Preliminary Report and Strategic Review Report received from Consultants on 21st April 2008.

(h) Stage 1 Area Preliminary Report and Strategic Review Report were approved by Waterford Co. Co. and submitted to the DoEHLG on the 27th May 2008.

(i)
Awaiting DoEHLG approval of Preliminary Report and Strategic Review Report.


Project Completion Date:  Awaiting DoEHLG approval of Preliminary Report

6. Dunmore East Water Supply Scheme

(a) RPS-MCOS Ltd. appointed as Consultants to prepare Preliminary Report.

(b) Revised Preliminary Report forwarded to DoEHLG on 18th August 2006 for approval.

(c) PR approved by DoEHLG on 24th July 2007. Marginal cost approved at 48%.

(d) Consultants have been appointed to prepare contract documents.


Project Completion Date:  Complete Contract Documents by April,2009.
7.   Ardmore Water Supply Scheme

(a) T.J. O’Connor & Associates appointed as Consultants to prepare Preliminary Report.

(b) Draft Preliminary Report submitted on 21 March 2005.

(e) Additional geophysical surveying carried adjacent to proposed borehole on 21st June 2005. Further investigation undertaken mid September, surveying now complete.

(f) Additional exploratory drilling carried out.

(g) Revised Preliminary Report submitted to Waterford County Council on 24th May 2006.

(h) Following examination and comments by WCC, further revised PR submission received 13th October 2006. 

(i) Revisions to PR required prior to submission to DOEHLG, correspondence issued by WCC 20th September 2007.

(j)  Revised PR received from consultants on 16th November 2007, and issued to DoEHLG on 25th January 2008. Awaiting DoEHLG approval of PR.


Project Completion Date:  Awaiting DoEHLG approval of PR.

8.    Portlaw Water Supply Scheme

(a) Consultant appointed to carry out preliminary report on 23rd November 2005.

(b) Tender for trial well drilling and pump testing advertised 20th July 2006 with closing date for receipt of tenders 18th August 2006.  Contracted awarded in September, drilling commenced on 12th October 2006.

(c) Draft Preliminary Report submitted to Council on 2nd February 2007 with comments on draft document forwarded by WCC on 18th August 2007. 

(d) Revised Preliminary Report submitted to Council on 27th June 2007.

(e) Revised Preliminary Report forwarded to DoEHLG on 6th July 2007 for approval.

(f) DoEHLG response received on 17th January 2008.

(g) Reply to DoEHLG issued on 14th March 2008. Awaiting DoEHLG approval of PR.

Project Completion Date:  Awaiting DoEHLG approval of PR.

9. Faithlegg  Water Supply Scheme

(1) Preliminary Report (P.R.) received from RPS Consulting Engineers Ltd on 19th December, 2006. .

(2) P.R. and other relevant documentation submitted to the DoEHLG for approval on 1st February 2008. Conditional approval, requiring specific amendments/revisions to various elements of the P.R. and accompanying documentation as well as  resubmission of same received from the DoEHLG on 10th December,2008. Required amendments/revisions currently being addressed by RPS Consulting Engineers prior to resubmission to DoEHLG. Letter submitted to DoEHLG requesting clarification of their approved marginal cost. 

Project Completion Date: Resubmission of amended documentation by 31st March,2009 

10. Kilmacthomas Water Supply Scheme

(a)  RPS Consulting Engineers Ltd. appointed to prepare preliminary report on 19 July 2007.

(b) Site investigations for trial well drilling contract completed in November 2007.

(c)  Tenders for Trial Drilling and Testing Contract received 28th March 2008. Forwarded to Consultants for assessment.

(d) Report on Tenders approved by  Waterford County Council on 22nd April 2008

(e)  Landownership agreements finalised on 30th April 2008

(f)  A Trial Drilling & Yield Testing contract commenced on 12th June 2008 and was completed on 3rd October 2008.

Project Completion Date:  PR being finalised by RPS Consulting Engineers Ltd.

11. Carrick on Suir / Rathgormac Water Supply Scheme.

(a)  Group schemes and public schemes data to be collated and meeting to be arranged with South Tipperary County Council.

(b) A report outlining the details of the seven schemes located in the Carrick on Suir area was sent to Tipperary S.R. Co. Council in September 2008.

12. Clonmel Environs Water Supply Scheme

(a)  South Tipperary County Council in conjunction with Clonmel Borough Council have appointed Nicholas O’Dwyer Consulting Engineers to prepare a Preliminary report on the Water Supply to Clonmel and Environs. Details of the demand in Waterford County Council area has been forwarded to Nicholas O’Dwyer to allow demand estimation.

13. Dungarvan Water Supply Scheme.
(a)  Yield test has been carried out on Ballynamuck source as part of the trial drilling for the West Waterford Strategic review. The yield of the well is not as good as previously reported. Additional trial drilling (Contractor Briody) commenced on-site May 2007.

(b) Design Brief prepared for the appointment of a Consulting Engineer to prepare a preliminary report for the Dungarvan Water supply scheme. Brief and planning stage budget sent to DoEHLG for approval on 30th November 2006.
(c)  Revised brief issued to DoEHLG for approval on 21st February 2008.

(d) Reply received from DoEHLG on 11th April 2008.

Project Completion Date:  Approval of Design Brief March, 2009.

14. Water Conservation Programme

(a) 3 No leakage teams with fully equipped vans launched in November 2005. Database of leaks located and fixed established with over 1950 leaks recorded up to 30th June 2007. A total of 849 leaks were located by the leak detection teams in 2007.

(b) Preparation of documentation for application for funding for mains replacement under Water Conservation Stage 3 commenced. Submission sent to DoEHLG for funding proposals and expenditure programme on 2nd November 2008. 

(c) Rehabilitation Strategy Report submitted to DoEHLG on 10th July 2008. Awaiting comment from DoEHLG.

(d) The preparation of a detailed Mains Rehabilitation Works Proposal including Budget Application has commenced. Submission to DOEHLG for approval is required.

(e) Comments from DoEHLG on the Rehabilitation Strategy were received on 26 August 2008. Waterford Co. Council replied to DoEHLG on 27 August 2008.

(f) The Mains Rehabilitation Works Proposal & Budget Application was completed in November 2008 and submitted to the DoEHLG on 28th November 2008 for approval.

Project Completion Date:  Awaiting DoEHLG approval of Rehabilitation Works Proposal 

15. Water Metering Programme

(a) Installation of meters by own staff commenced on 14th February 2005

(b) 2,500 meter installations to date.

(c) Tenders for Meter Reading Management System received on14th March 2008

(d) Report on Tenders was finalised on 30th May 2008.

(e) Letter of Acceptance issued to “Temetra” on 2nd July 2008

(f) Installation of reading system commenced in August 2008

(g) Non-Domestic meters are being read for the January 2009 reading period using the Meter Reading Management System

Projected Completion Date:  January 2009

16.  Rural Water Programme
(a) The Works Proposal and Budget Application for the 2009 Programme was submitted to the DoEHLG on 9th January 2009

Projected Completion Date:  Awaiting DoEHLG approval of Works Proposal & Budget
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