Progress Report on Housing at 31/03/2010

WCC SCHEMES UNDER CONSTRUCTION:

	LOCATION
	No. of houses
	Contractor
	Scheduled  for

Completion
	Engineer’s Observations

	Kilmacthomas
	1
	Ansevata
	21/04/2010
	

	Ring
	1
	Ansevata
	30/04/2010
	

	Glen Road, Tramore
	56
	G. Keane
	Completed
	

	Total
	58
	
	
	


WCC SCHEMES NOT YET COMMENCED:

	AT DESIGN STAGE
	AWAITING DEPARTMENTAL APPROVAL TO SEEK TENDERS
	DEPARTMENTAL APPROVAL TO SEEK TENDERS
	TENDERS RECEIVED

	Coolroe 
	
	1
	

	Old Parish
	
	1
	

	Kealfolin, Fews
	
	1
	

	Cappoquin       4
	
	
	

	Total:                4
	Total: 
	Total:    3
	Total:   


PART V AGREEMENTS – UNDER CONSTRUCTION:

	LOCATION
	SOCIAL HOUSING
	AFFORDABLE HOUSING
	TOTAL COMBINED

	Ardmore
	5
	5              
	10

	Cappoquin
	0
	2              
	2 

	Clonea Power
	0
	2              
	2

	Lismore
	3
	5              
	8

	Portlaw
	9
	0              
	9

	Tallow
	1
	0              
	1

	Tramore 
	7
	7              
	14

	TOTAL: 
	25
	21
	46


OTHER:

	Description
	Apps Received
 since 01/01/2010
	Applications Approved
	Applications Refused
	Applications Paid

	Housing Aid for Older People
	42
	43
	0
	34

	Mobility Aid Grant
	9
	4
	0
	1

	Housing Adaptation Grant for People with a Disability
	28
	16
	0
	26

	Shared Ownership Loans
	0
	0
	0
	0

	House Purchase Loans
	8
	1
	1
	0

	Reconstruction Loans
	1
	2
	0
	0


Provision of Bathrooms, New Kitchens:
Ongoing

Insulation Programme/Electrical Rewiring:
Ongoing




Tenant Purchase Scheme:


-
Houses Purchased by WCC    :

- 
Signed:   Frank Curran, Director of Services - Housing, Corporate Affairs & Emergency Services                Date: 31/03/2010
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