WATER SERVICES PROGRESS REPORT – to 31st August, 2010
	GROUPED TOWNS & VILLAGES PROGRESS REPORT
	

	
	Expected/Actual Dates
	

	Grouped Villages Sewerage Scheme Collection Systems
	Advertise for Tenders:
	Contract Award
	Construction to Commence 
	Construction Completion Date

	Ardmore Interim Preliminary Treatment
	Dec 2008
	Feb 2010
	Mar 2010
	Nov 2010

	Ardmore Collection System
	Sept 2010
	Mar 2010
	April 2011
	May 2012

	Ballyduff/Kilmeaden Collection System
	Oct 2010
	Apr 2010
	April 2010
	April 2012

	Cappoquin Collection System
	Oct 2008
	Feb 2010
	Mar 2010
	Oct 2011

	Dunmore East Collection System
	Jan 2011
	Oct 2011
	Oct 2011
	Mar 2013

	Kilmacthomas Collection System
	July 2007
	Jan 2008
	April 2008
	Feb 2009

	Stradbally Collection System
	April 2009
	July 2010
	Aug 2010
	Mar 2011

	Tallow Collection System 
	Dec 2006
	Sep 2007
	Sep 2007
	Feb 2008


DBO Contract for WWTP’s 

Land Purchased for WWTP Sites: Ardmore, Ballyduff/Kilmeaden, Cappoquin, Dunmore East, Kilmacthomas. Stradbally (CPO), (Tallow n/a). 

Foreshore Licence Approvals 
–    Draft Licence Stage (Agreed): Ardmore, Cappoquin, Stradbally.
· Final Stage: Dunmore East.
· Not required: Ballyduff/Kilmeaden, Kilmacthomas, Tallow.

DBO Contract: Prequalification process recommenced and 9 submissions were received on 21st May, 2010. Planned Construction to commence in early 2012.

CURRENT STATUS
Ardmore:
· Wayleave and land acquisition for pump station site is ongoing.  Legal action commenced in June 2009 for the CPO of the pump station and in August 2009 to acquire rights to lay pipes in the lands. An Bord Pleanála confirmed the CPO without amendment on 15th December 2009. Notice to Treat issued on 30th March 2010.Wayleave also confirmed by An Bord Pleanala on 26th August 2010.
· Contract for Ardmore Interim Treatment Works signed on 15th February, 2010. Construction commenced in April 2010. 90% completion with just tank cover to be installed.
Ballyduff/Kilmeaden:
· Contract Documents finalised. Tenders to be sought in Oct 2010 once all wayleaves are signed.
· Budget approval received from the DEHLG in June 2010. 
Cappoquin:. 
· Contract signed on 15th February, 2010. Construction commenced in March 2010. 90% completed.
Dunmore East:

· Contract Documents finalised and submitted to the DEHLG on 4th December 2009 along with Detailed Cost Estimate and all other documentation required under Circular L5/09 (Contract in excess of €5 million). Large number of amendments required before DEHLG will approve them. Tender stage now expected in early 2011.
Kilmacthomas:
· Collection System completed since Nov 2008.  Final Account agreed with Contractor in Aug 2009.
Stradbally:

· Land acquisition costs for WWTP finalised by arbitration. Land transfer process commenced.
· Contract awarded on 20th July 2010 with work to commence on 30th August 2010.
Tallow:
 Final Account disputed with Contractor, matter heard by Conciliator on 15th January, 2010.   

 Recommendation of Conciliator accepted on 25th February 2010. Final Account issued by consultants.
PROGRESS REPORT ON OTHER SEWERAGE SCHEMES 
	Current Planned Dates

	SEWERAGE SCHEMES
	Appointment of Consultants
	Preliminary Report
	Approval of Contract Documents
	Advertise Tender
	Contract Award
	Planned Completion Date:

	Cheekpoint Sewerage Scheme
	 
	 
	
	
	
	Dec 2012 

	Ballyduff Upper Sewerage Scheme
	Feb 2005
	To DoE Sept 10
	 
	 
	 
	 

	Bunmahon Sewerage Scheme
	Sep 2006
	To DoE Dec 10
	 
	 
	 
	 

	Tramore Collection System (New)
	Nov 2006
	To DoE Oct  10
	 
	 
	 
	 

	Kill WWTP - SLI Scheme
	 
	 
	 
	 
	Feb 2008
	June 2009

	Crooke WWTP - SLI Scheme
	 
	 
	 
	 
	Nov 2008
	May 2010

	Lismore Sewerage Scheme 
	Awaiting DoE
	Approval
	
	
	
	Dec 2012

	Small Villages Sewerage Scheme
	Jan 2008
	Nov 2008
	
	
	
	


CURRENT STATUS:

Sewerage Schemes – Preliminary Reports being assessed by Waterford County Council
Ballyduff Upper Sewerage Scheme

Bunmahon Sewerage Scheme – Scheme no longer funded under WSIP 2010-2012
Tramore Sewerage Scheme – Collection System – Phase 2

Cheekpoint Sewerage Scheme
Site for Wastewater Treatment Plant is being acquired by CPO. CPO confirmed on the 6th April, 2010 without modifications. Contract Documents now being finalised.
Lismore Sewerage Scheme Wastewater Treatment Plant Upgrade.

Scheme approved under WSIP 2010-2012. Consultants to be appointed to prepare Contract Documents.
Serviced Land Initiative Schemes:

Construction of Wastewater Treatment Plants at Aglish, Clashmore, Tallow, Villierstown, Piltown complete, final commissioning nearing completion at Crooke.  Construction of Wetland Treatment System at Kill is complete.
PROGRESS ON OTHER WATER SERVICES PROJECTS
Water Conservation Programme

The Mains Rehabilitation Works Proposal & Budget Application under Water Conservation Stage 3 was submitted to the DoEHLG on 28th November 2008 for approval.  This has been included in the Needs Assessment 2009 and is now approved for funding under WSIP 2010-2012.  A Telemetry System has been installed to monitor flow rates and to alarm the active leakage control team of fluctuations in water demand. The  DoEHLG requested amendments to the Council’s Mains Rehabilitation Works proposal.  A revised Mains Rehabilitation Works Proposal & Budget Application was submitted to the DoEHLG in June, 2010. 
PROGRESS REPORT ON WATER SUPPLY SCHEMES
	Current Planned Dates

	WATER SCHEMES
	Design Brief
	Preliminary Report
	Approval of Contract Documents
	Completion Date:

	EWWSS Stage 2 Phase 2 - Contract 2
	 
	 
	 
	June, 2010

	EWWSS Stage 2 Phase 2 - Contract 3
	 
	 
	 
	June, 2010

	Ring/Helvick Water Supply Scheme
	 
	With DoE since Aug. 08 
	 
	 

	Deelish Water Supply Scheme
	 
	PR for overall scheme and approval for Phase 1 works to be submitted to DoE by end of Sept, 2010
	 
	 

	Dunmore East Water Supply Scheme
	 
	 
	CD's due by Sept.,  2010
	 

	West Waterford Water Supply Scheme
	 
	Assessing DoE response 
	 
	 

	Ardmore Water Supply Scheme
	 
	With DoE since Jan. 08 
	 
	 

	Dungarvan Water Supply Scheme
	Revision/amendments to Design Brief  submitted to DoE in June, 2010
	
	
	


CURRENT POSITION:

East Waterford Water Supply Scheme- Stage 2- Phase 2
Extension to Adamstown Treatment Plant – Civil Works Contract (No. 2) and M&E Contract ( No.3) expected completion date of June, 2010. Official opening held on 18th June, 2010.
Water Supply Schemes - awaiting approval from DoEHLG for Preliminary Report:

Ring/Helvick Water Supply Scheme
Ardmore Water Supply Scheme

Portlaw Water Supply Scheme - Scheme not included for funding under WSIP 2010-2012
Faithlegg Water Supply Scheme - Scheme not included for funding under WSIP 2010-2012
Kilmacthomas Water Supply Scheme - Scheme not included for funding under WSIP 2010-2012
Other Water Supply Schemes

Deelish/Ballinacourty Water Supply – Preliminary Report being finalised by Waterford Co. Council. Phase 1 Works only included for funding under WSIP 2010 - 2012
West Waterford Water Supply Scheme – Scheme included for advancement through Planning Stages in WSIP 2010 -2012. A submission to DoEHLG to advance Phase 1 Works is currently being prepared.
Dunmore East Water Supply Scheme – Contract Documents being finalised by Consultants. Phase 1 Works only included for funding under WSIP 2010 – 2012. 
Dungarvan Water Supply Scheme – Revised Design Brief for appointment of Consultants submitted to DoEHLG in June. 
Carrick on Suir / Rathgormac Water Supply Scheme - Design Brief for appointment of Consultants being completed by South Tipperary Co. Council. 
Clonmel Environs Water Supply Scheme - Preliminary Report for Scheme completed by South Tipperary Co. Council and approved by DoEHLG.  
