
Waterford County Council

ROADS PROGRESS REPORT FOR JULY MEETING
General Condition of Roads
The general condition of the roads has remained the same The two Velocity Jet Patchers were laid off when the Surface Dressing programme began, as planned, in order to concentrate resources. When the Surface Dressing programme is completed at the end of the summer the council will have purchased its own velocity jet patcher which will then spend the remainder of the year carrying out small scale repairs.
Works Programme

The first phase of the 2010 Strengthening Programme finished on June 11th. The Surface Dressing Programme commenced on June 14th as scheduled. The Surface Dressing Programme has been completed in the Comeragh Area and will now proceed to the Tramore, Dungarvan and Lismore Areas in that order for approximately two-three weeks each. It will finish by the end of August, weather permitting. At that point the second phase of the strengthening works will commence. Some small strengthening schemes are being carried out from time to time during the surface dressing period, as dictated by weather conditions.
Contract documents have been prepared for the large scale patching of the N25 and N72. Further documents and design have been prepared for the replacement of the porous asphalt surface on the N25 through Grange which has passed its lifespan and is showing signs of increased deterioration in structure. Additional grant assistance has been received from the National Roads Authority for this work.
Road Closures 

All roads closed due to the winter damage have now been re-opened as scheduled.
Additional  Road Restrictions
The following roads are closed or restricted caused by the collapse or risk of collapse of adjacent land

	Location
	Status
	Cause

	Dunmore East - Strand Road
	Closed
	Re-opened to one-way Traffic.

	Dunmore East - Entrance to Councillors Strand Car Park
	Restricted
	Risk of collapse of adjacent cliff

	Ardmore – Cliff Road
	Restricted
	Risk of collapse of adjacent cliff

	Dunhill
	Closed
	Collapse

	Glendine Road
	Restricted
	Risk of collapse of adjacent cliff


Engineering Reports are being prepared. Funding will be sought for the repairs at each location and the full restoration to use of the roads. Appropriate interim traffic management measures will remain in place until repair works begin. It is intended that that the repair work to the cliffs at Ardmore and at the Strand Road in Dunmore East will be completed this year. The other works will depend on funding in 2011. 
Part VIII Processes and Other Public Consultations the Roads Area

The following schemes are currently on public display:-

(1) Tramore Town Park
Proposals for the construction of a new park in Tramore were on public display as part of a Part VIII Planning Consultation Process. The period of display is now closed. A full report on the Proposal is being brought to this Meeting.
(2) Dungarvan Outer Bypass

The “Emerging Preferred Route” for the proposed Dungarvan Outer Bypass was on public display in the Civic Offices in Dungarvan until the 25th June. This public consultation phase is now complete and a report will be prepared for submission to the National Roads Authority narrowing the route corridor to a single preffered route for the bypass.
(3) Tramore Traffic Management System

A revision to the Tramore Traffic Management System originally introduced in Feb of this year was on public display until June 11th. A report was presented to the June meeting. The revised proposals will be implemented this week and a proposal for yellow lines and parking bays will be presented to an Area Meeting in Tramore for consideration.
(4) Gold Coast Road

The Scheme for the improvement of the Gold Coast Road in Dungarvan has completed its consultation phase and a draft report is before this meeting.

(5) Glen Road

The scheme for the re-alignment of the Glen Road in Tramore was presented to the December Meeting and it was decided at the time that the proposed changes to the alignment arising from the public consultation were significant and required a further phase of public consultation. This second phase of consultation has been completed and the final report is before the Members at this meeting.
Documents will be put on display during this month for the following schemes. Notice will be given in the newspapers as to the dates for Consultation and the location(s) where documents may be viewed. A report will be prepared for the Members after consideration of the submissions:-
(1) Dooneen Bridge

As part of the NRA national programme of Bridge Rehabilitation, works are required at Dooneen Bridge on the former N25 near Whitfield House. 

(2) Rockfield

As part of the programme for the remediation of accident locations on national roads, a scheme has been prepared for the re-alignment of the junction of the N72, Dungarvan to Cappoquin road at its junction with the R671, Youghal to Clonmel road in the townland of Rockfield. 

(3) Whitfield
A scheme to improve traffic flow and safety for the section of the former N25 at Whitfield Clinic has been prepared and will go on public display.

(4) Helvic Slipway
A scheme to improve the launch capabilities of the Slipway in Helvic harbour used by the RNLI lifeboat has been prepared and will go on public display.

