WATER SERVICES PROGRESS REPORT – to 30th June, 2010
	GROUPED TOWNS & VILLAGES PROGRESS REPORT
	

	
	Expected/Actual Dates
	

	Grouped Villages Sewerage Scheme Collection Systems
	Advertise for Tenders:
	Contract Award
	Construction to Commence 
	Construction Completion Date

	Ardmore Interim Preliminary Treatment
	Dec 2008
	Feb 2010
	Mar 2010
	June 2010

	Ardmore Collection System
	June 2010
	Dec 2010
	Dec 2010
	May 2012

	Ballyduff/Kilmeaden Collection System
	July 2010
	Dec 2010
	Dec 2010
	Feb 2012

	Cappoquin Collection System
	Oct 2008
	Feb 2010
	Mar 2010
	Aug 2011

	Dunmore East Collection System
	July 2010
	Feb 2011
	Feb 2011
	Oct 2012

	Kilmacthomas Collection System
	July 2007
	Jan 2008
	April 2008
	Feb 2009

	Stradbally Collection System
	April 2009
	June 2010
	July 2010
	Sept 2011

	Tallow Collection System 
	Dec 2006
	Sep 2007
	Sep 2007
	Feb 2008


DBO Contract for WWTP’s 

Land Purchased for WWTP Sites: Ardmore, Ballyduff/Kilmeaden, Cappoquin, Dunmore East, Kilmacthomas. Stradbally (CPO), (Tallow n/a). 

Foreshore Licence Approvals 
–    Draft Licence Stage: Ardmore, Cappoquin, Stradbally.
· Final Stage: Dunmore East.
· Not required: Ballyduff/Kilmeaden, Kilmacthomas, Tallow.

DBO Contract: Prequalification process recommenced and 9 submissions were received on 21st May, 2010. Planned Construction to Commence in December 2011.

CURRENT STATUS
Ardmore:
· Wayleave and land acquisition for pump station site is ongoing.  Legal action commenced in June 2009 for the CPO of the pump station and in August 2009 to acquire rights to lay pipes in the lands. An Bord Pleanála confirmed the CPO without amendment on 15th December 2009. Notice to Treat issued on 30th March 2010.
· Contract for Ardmore Interim Treatment Works signed on 15th February, 2010. Construction commenced in March 2010.
Ballyduff/Kilmeaden:
· Contract Documents finalised. Tenders to be sought in July 2010.
· Detailed Cost Estimate was submitted to the DEHLG for approval in December 09.

Cappoquin:. 
· Contract signed on 15th February, 2010. Construction commenced in March 2010.
Dunmore East:

· Contract Documents finalised and submitted to the DEHLG on 4th December 2009 along with Detailed Cost Estimate and all other documentation required under Circular L5/09 (Contract in excess of €5 million). Awaiting approval to go to tender.
Kilmacthomas:
· Collection System completed since Nov 2008.  Final Account agreed with Contractor in Aug 2009.
Stradbally:

· Land acquisition costs for WWTP finalised by arbitration. Land transfer process commenced.
· Tenders received on 21/5/2009, awaiting DoEHLG approval to award the Contract. 
Tallow:
 Final Account disputed with Contractor, matter heard by Conciliator on 15th January, 2010.   

 Recommendation of Conciliator accepted on 25th February 2010. Final Account issued by consultants.
PROGRESS REPORT ON OTHER SEWERAGE SCHEMES 
	Current Planned Dates

	SEWERAGE SCHEMES
	Appointment of Consultants
	Preliminary Report
	Approval of Contract Documents
	Advertise Tender
	Contract Award
	Planned Completion Date:

	Cheekpoint Sewerage Scheme
	 
	 
	
	
	
	Dec 2012 

	Ballyduff Upper Sewerage Scheme
	Feb 2005
	To DoE Aug 10
	 
	 
	 
	 

	Bunmahon Sewerage Scheme
	Sep 2006
	To DoE Sept 10
	 
	 
	 
	 

	Tramore Collection System (New)
	Nov 2006
	To DoE Sept 10
	 
	 
	 
	 

	Kill WWTP - SLI Scheme
	 
	 
	 
	 
	Feb 2008
	June 2009

	Crooke WWTP - SLI Scheme
	 
	 
	 
	 
	Nov 2008
	May 2010

	Lismore Sewerage Scheme 
	Awaiting DoE
	Approval
	
	
	
	Dec 2012

	Small Villages Sewerage Scheme
	Jan 2008
	Nov 2008
	
	
	
	


CURRENT STATUS:

Sewerage Schemes – Preliminary Reports being assessed by Waterford County Council
Ballyduff Upper Sewerage Scheme

Bunmahon Sewerage Scheme – Scheme no longer funded under WSIP 2010-2012
Tramore Sewerage Scheme – Collection System – Phase 2

Cheekpoint Sewerage Scheme
Site for Wastewater Treatment Plant is being acquired by CPO. CPO confirmed on the 6th April, 2010 without modifications. Contract Documents now being finalised.
Lismore Sewerage Scheme Wastewater Treatment Plant Upgrade.

Scheme approved under WSIP 2010-2012. Consultants to be appointed to prepare Contract Documents.
Serviced Land Initiative Schemes:

Construction of Wastewater Treatment Plants at Aglish, Clashmore, Tallow, Villierstown, Piltown complete, final commissioning nearing completion at Crooke.  Construction of Wetland Treatment System at Kill is complete.
PROGRESS ON OTHER WATER SERVICES PROJECTS
Water Conservation Programme

The Mains Rehabilitation Works Proposal & Budget Application under Water Conservation Stage 3 was submitted to the DoEHLG on 28th November 2008 for approval.  This has been included in the Needs Assessment 2009 and is now approved for funding under WSIP 2010-2012.  A Telemetry System has been installed to monitor flow rates and to alarm the active leakage control team of fluctuations in water demand. The  DoEHLG requested amendments to the Council’s Mains Rehabilitation Works proposal.  A revised Mains Rehabilitation Works Proposal & Budget Application was submitted to the DoEHLG in June, 2010. 
PROGRESS REPORT ON WATER SUPPLY SCHEMES
	Current Planned Dates

	WATER SCHEMES
	Design Brief
	Preliminary Report
	Approval of Contract Documents
	Completion Date:

	EWWSS Stage 2 Phase 2 - Contract 2
	 
	 
	 
	June, 2010

	EWWSS Stage 2 Phase 2 - Contract 3
	 
	 
	 
	June, 2010

	Ring/Helvick Water Supply Scheme
	 
	With DoE since Aug. 08 
	 
	 

	Deelish Water Supply Scheme
	 
	PR for overall scheme and approval for Phase 1 works to be submitted to DoE by end of July, 2010
	 
	 

	Dunmore East Water Supply Scheme
	 
	 
	CD's due by Sept.,  2010
	 

	West Waterford Water Supply Scheme
	 
	Assessing DoE response 
	 
	 

	Ardmore Water Supply Scheme
	 
	With DoE since Jan. 08 
	 
	 

	Dungarvan Water Supply Scheme
	Revision/amendments to Design Brief  submitted to DoE in June, 2010
	
	
	


CURRENT POSITION:

East Waterford Water Supply Scheme- Stage 2- Phase 2
Extension to Adamstown Treatment Plant – Civil Works Contract (No. 2) and M&E Contract ( No.3) expected completion date of June, 2010. Official opening held on 18th June, 2010.
Water Supply Schemes - awaiting approval from DoEHLG for Preliminary Report:

Ring/Helvick Water Supply Scheme
Ardmore Water Supply Scheme

Portlaw Water Supply Scheme - Scheme not included for funding under WSIP 2010-2012
Faithlegg Water Supply Scheme - Scheme not included for funding under WSIP 2010-2012
Kilmacthomas Water Supply Scheme - Scheme not included for funding under WSIP 2010-2012
Other Water Supply Schemes

Deelish/Ballinacourty Water Supply – Preliminary Report being finalised by Waterford Co. Council. Phase 1 Works only included for funding under WSIP 2010 - 2012
West Waterford Water Supply Scheme – Scheme included for advancement through Planning Stages in WSIP 2010 -2012. 

Dunmore East Water Supply Scheme – Contract Documents being finalised by Consultants. Phase 1 Works only included for funding under WSIP 2010 – 2012. 
Dungarvan Water Supply Scheme – Revised Design Brief for appointment of Consultants submitted to DoEHLG in June. 
Carrick on Suir / Rathgormac Water Supply Scheme - Design Brief for appointment of Consultants being completed by South Tipperary Co. Council. 
Clonmel Environs Water Supply Scheme - Preliminary Report for Scheme completed by South Tipperary Co. Council and approved by DoEHLG.  
Waterford County Council

Water Services Investment Programme 2010 – 2012

Introduction
Waterford County Council submitted its Water Services Needs Assessment 2009 to the DoEHLG during November 2009 in order to facilitate the development of the Water Services Investment Programme (WSIP) for the period 2010 – 2012 and beyond. 

Following consideration of the Needs Assessments carried out by all Water Services Authorities, the DoEHLG published the WSIP 2010 – 2012 in April, 2010.  The new programme has been changed to a River Basin District format  and has been aligned with the  prioritises identified for the River Basin Management Plans to be adopted by Local Authorities and focuses on the following key criteria:
· Public Health Objectives and Standards

· Environmental compliance

· Water Conservation Measures/Mains Rehabilitation

· Economic development and Employment growth
Needs Assessment 2009

Priority List

(Submitted to the DoEHLG in November 2009)

	Priority:
	Scheme Name:

	1 
	Water Conservation Stage 3 Mains Rehabilitation – 3 Phases 

	2 
	Waterford Grouped Towns & Villages SS – 8 Contracts

	3 
	West Waterford WSS – 4 phases 

	4 
	Ring/Helvick WSS 

	5 
	Ballynacourty/Deelish WSS – 2 phases

	6 
	Dungarvan WSS

	7 
	Ardmore WSS – 2 phases 

	8 
	Portlaw SS 

	9 
	Lismore SS

	10 
	Cheekpoint SS 

	11 
	Small Rural Sewerage Schemes – 5 Contracts

	12 
	Tramore SS Stage 2 

	13 
	Ballyduff Upper SS

	14 
	Dunmore East WSS – 2 phases

	15 
	Carrick-on-Suir/Rathgormack WSS 

	16 
	Kilmacthomas WSS 

	17 
	Portlaw WSS 

	18 
	Faithlegg WSS 

	19 
	Bunmahon SS 

	20 
	Waterford Sludge Management 


WSIP 2010 – 2012:     Programme for Waterford County Council

SCHEMES TO START 2010 - 2012
	             Scheme 
	                 Contract 
	APPROVED cost 

	Ardmore Water Supply Scheme 
	Contract 1 – Source & Reservoir 
	€3,257,000 

	Ballinacourty/Deelish Water Supply Scheme 
	Contract 1 – Reservoir & Trunk Main 
	€610,000 

	Ballinroad Sewerage Scheme* 
	Pumping Station & Rising Main
	€1,140,000 

	Cheekpoint Sewerage Scheme 
	WWTP and Collection System 
	€2,307,000 

	Clonea Power Sewerage Scheme 
	WWTP 
	€400,000 

	Dunmore East Water Supply Scheme 
	Contract 1 – Corballybeg Booster Pump 
	€206,000 

	Lismore Sewerage Scheme* 
	WWTP Upgrade 
	€1,140,000 

	Ring/Helvick Water Supply Scheme 
	Source, Reservoir & Network 
	€5,877,000 

	Water Conservation Stage 3 
	Phase 1 Rehab Works 
	€4,405,701 

	Water Conservation Stage 3 
	Phase 2 Rehab Works 
	€4,466,694 

	West Waterford Water Supply Scheme Stage 1 
	Finisk Borehole & Reservoir 
	€525,000 

	Waterford Grouped Towns & Villages Sewerage Scheme 
	Contract No. 1 – Ardmore Collection System (CS) 
	€4,497,000 

	“ 
	Contract No. 1A – Ardmore Interim Treatment System 
	€798,000 

	“ 
	Contract No. 2 – Ballyduff/ Kilmeaden CS 
	€2,765,000 

	“ 
	Contract No. 3 – Cappoquin CS 
	€3,250,000 

	“ 
	Contract No. 4 – Dunmore East CS 
	€9,816,000 

	“ 
	Contract No. 6 – Stradbally CS 
	€1,218,000 

	“ 
	Contract No. 8 – WWTP DBO 
	€29,200,000 

	TOTAL FUNDING 
	
	€75,879,000 


*  = Scheme to be funded under Serviced Land Initiative (i.e. 40% funded by the DoEHLG) 
SCHEMES AT PLANNING STAGES 2010 - 2012
	SCHEME:
	CONTRACT: 

	Ballinacourty/Deelish Water Supply Scheme 
	Contract 2 – Network 

	Ballyduff Upper Sewerage Scheme 
	WWTP & Collection System Contract 

	Carrick-on-Suir/Rathgormack Water Supply Scheme * 
	Treatment Upgrade & Network 

	Dungarvan Water Supply Scheme 
	Source Augmentation, Reservoir and Network 

	Dunmore East Water Supply Scheme 
	Reservoir & Network Contract 

	Passage East Sewerage Scheme 
	WWTP Upgrade Contract 

	Tramore Sewerage Scheme Stage 2 
	Collection System Upgrade for Existing and Future demand 

	West Waterford Water Supply Scheme 
	Stage 1 Phases 2 & 3 and Regional Scheme 

	Water Conservation Stage 3 
	Phase 3 Rehabilitation Works 


*    =    Scheme to be progressed by South Tipperary County Council 

PRIORITISED SCHEMES NOT INCLUDED IN WSIP 2010 – 2012
	                        Scheme 
	                   Contract 

	Ardmore Water Supply Scheme 
	Phase 2 – Network Upgrade 

	Portlaw Sewerage Scheme 
	WWTP Upgrade 

	Small Rural Sewerage Schemes 
	Dunhill WWTP  Upgrade* 

	                         “ 
	Rathgormack WWTP & Network Contract 

	                         “ 
	An Sean Phobal WWTP Upgrade 

	                      “ 
	Tooraneena WWTP Upgrade 

	Kilmacthomas Water Supply Scheme 
	Phase 1 & Phase 2 Upgrades 

	Portlaw Water Supply Scheme 
	Source & Network Upgrade 

	Faithlegg Water Supply Scheme 
	Reservoir & Network Upgrade 

	Bunmahon Sewerage Scheme 
	WWTP & Collection System Contract 


      *    =    Will be carried out under the Rural Water Programme 
While these schemes have not been included by the DoEHLG on the current WSIP, Waterford County Council will investigate the possibility of progressing prioritised schemes by alternative funding methods such as developer-led solutions and the Rural Water Programme. Additionally, Programme Reviews will be undertaken at the end of each year which will allow for the updating of priorities in the light of progress and emerging issues
