WATER SERVICES PROGRESS REPORT – to 28th February 2010
	GROUPED TOWNS & VILLAGES PROGRESS REPORT
	

	
	Expected/Actual Dates
	

	Grouped Villages Sewerage Scheme Collection Systems
	Advertise for Tenders:
	Contract Award
	Construction to Commence 
	Construction Completion Date

	Ardmore Interim Preliminary Treatment
	Dec 2008
	Feb 2010
	Mar 2010
	May 2010

	Ardmore Collection System
	Apr 2010
	Oct 2010
	Nov 2010
	May 2012

	Ballyduff/Kilmeaden Collection System
	Apr 2010
	Oct 2010
	Nov 2010
	Feb 2012

	Cappoquin Collection System
	Oct 2008
	Feb 2010
	Mar 2010
	May 2011

	Dunmore East Collection System
	May 2010
	Dec 2010
	Jan 2011
	Oct 2012

	Kilmacthomas Collection System
	July 2007
	Jan 2008
	April 2008
	Feb 2009

	Stradbally Collection System
	April 2009
	Apr 2010
	May 2010
	Sept 2011

	Tallow Collection System 
	Dec 2006
	Sep 2007
	Sep 2007
	Feb 2008


DBO Contract for WWTP’s 

Land Purchased for WWTP Sites: Ardmore, Ballyduff/Kilmeaden, Cappoquin, Dunmore East, Kilmacthomas. Stradbally (CPO), (Tallow n/a). 

Foreshore Licence Approvals 
–    Draft Licence Stage: Ardmore, Cappoquin, Stradbally.
· Final Stage: Dunmore East.
· Not required: Ballyduff/Kilmeaden, Kilmacthomas, Tallow.

DBO Contract: Prequalification process to be recommenced. Planned Construction to Commence in November 2011.

CURRENT STATUS
Ardmore:
· Wayleave and land acquisition for pump station site is ongoing.  Legal action commenced in June 2009 for the CPO of the pump station and in August 2009 to acquire rights to lay pipes in the lands. An Bord Pleanála confirmed the CPO without amendment on 15th December 2009.
· Contract for Ardmore Interim Treatment Works signed on 15th February, 2010. Expect construction to commence in March/April 2010.
Ballyduff/Kilmeaden:
· Contract Documents finalised.

· Detailed Cost Estimate was submitted to the DEHLG for approval in December 09.

Cappoquin:
· Wayleave subject to Circuit Court action now resolved. 
· Contract signed on 15th February, 2010. Expect construction to commence in March 2010.
Dunmore East:

· Contract Documents finalised and submitted to the DEHLG on 4th December 2009 along with Detailed Cost Estimate and all other documentation required under Circular L5/09 (Contract in excess of €5 million).
Kilmacthomas:
· Collection System completed since Nov 2008.  Final Account agreed with Contractor in Aug 2009.
Stradbally:

· Land acquisition costs for WWTP not yet finalised. Landowner has requested the appointment of an Arbitrator to resolve the compensation. Arbitration due to be heard on 16th February 2010.
· Tenders received on 21/5/2009, awaiting DoEHLG approval to award the Contract. 
Tallow:
 Final Account not agreed with Contractor, matter heard by Conciliator on 15th January, 2010.   

 Recommendation of conciliator accepted on 25th February 2010.
PROGRESS REPORT ON OTHER SEWERAGE SCHEMES 
	Current Planned Dates

	SEWERAGE SCHEMES
	Appointment of Consultants
	Preliminary Report
	Approval of Contract Documents
	Advertise Tender
	Contract Award
	Planned Completion Date:

	Cheekpoint Sewerage Scheme
	 
	 
	
	
	
	Dec 2012 

	Ballyduff Upper Sewerage Scheme
	Feb 2005
	To DoE March 10
	 
	 
	 
	 

	Bunmahon Sewerage Scheme
	Sep 2006
	To DoE April 10
	 
	 
	 
	 

	Tramore Collection System (New)
	Nov 2006
	To DoE April 10
	 
	 
	 
	 

	Kill WWTP - SLI Scheme
	 
	 
	 
	 
	Feb 2008
	June 2009

	Crooke WWTP - SLI Scheme
	 
	 
	 
	 
	Nov 2008
	March 2010

	Lismore Sewerage Scheme 
	
	
	
	
	April 2010
	

	Small Villages Sewerage Scheme
	Jan 2008
	Nov 2008
	
	
	
	


CURRENT STATUS:

Sewerage Schemes – Preliminary Reports being assessed by Waterford County Council
Ballyduff Upper Sewerage Scheme

Bunmahon Sewerage Scheme

Tramore Sewerage Scheme – Collection System – Phase 2

Cheekpoint Sewerage Scheme
Site for Wastewater Treatment Plant is being acquired by CPO. 
Lismore Sewerage Scheme Wastewater Treatment Plant Upgrade.

Waiting on approval for SLI funding from DoEHLG for upgrade to the capacity of the existing sewerage treatment plant at Lismore.

Small Villages Sewerage Scheme (Old Parish, Rathgormack, Clonea-Power, Fews, Ballymacaw & Annestown)
Strategic Reports on site selection and designation of required treatment standards for the improvement and upgrading of the existing sewerage schemes servicing the villages of An Sean Phobal (Old Parish), Rathgormack, Clonea-Power, Fews, Ballymacaw and Annestown now complete.  It is hoped to progress these schemes by means of Developer-led SLI’s.  
Serviced Land Initiative Schemes:

Construction of Wastewater Treatment Plants at Aglish, Clashmore, Tallow, Villierstown, Piltown complete, construction nearing completion at Crooke.  Construction of Wetland Treatment System at Kill is complete. 
PROGRESS ON OTHER WATER SERVICES PROJECTS
Water Conservation Programme

The Mains Rehabilitation Works Proposal & Budget Application under Water Conservation Stage 3 was submitted to the DoEHLG on 28th November 2008 for approval.  This has been included in the Needs Assessment 2009.  A Telemetry System has been installed to monitor flow rates and to alarm the active leakage control team of fluctuations in water demand. A letter issued from DoEHLG in February 2010 outlining additional information and requirements for the Mains Rehabilitation Works proposal.
PROGRESS REPORT ON WATER SUPPLY SCHEMES
	Current Planned Dates

	WATER SCHEMES
	Design Brief
	Preliminary Report
	Approval of Contract Documents
	Completion Date:

	EWWSS Stage 2 Phase 2 - Contract 2
	 
	 
	 
	March, 2010

	EWWSS Stage 2 Phase 2 - Contract 3
	 
	 
	 
	March, 2010

	Ring/Helvick Water Supply Scheme
	 
	With DoE since Aug. 08 
	 
	 

	Deelish Water Supply Scheme
	 
	PR to be submitted to DoE by end of Mar 10.
	 
	 

	Kilmacthomas Water Supply Scheme
	 
	PR submitted to DoE July 2009
	 
	 

	Dunmore East Water Supply Scheme
	 
	 
	CD's due by April  2010
	 

	West Waterford Water Supply Scheme
	 
	Assessing DoE response 
	 
	 

	Ardmore Water Supply Scheme
	 
	With DoE since Jan. 08 
	 
	 

	Faithlegg Water Supply Scheme
	 
	Revised PR submitted to DoE July 2009
	 
	 

	Portlaw Water Supply Scheme
	 
	With DoE since March 08 
	 
	 

	Dungarvan Water Supply Scheme
	Revision/amendments to Design Brief to be submitted to DoE in March, 2010
	
	
	


CURRENT POSITION:

East Waterford Water Supply Scheme- Stage 2- Phase 2
Extension to Adamstown Treatment Plant – Civil Works Contract (No. 2) and M&E Contract ( No.3) expected completion date end of March, 2010.  
Water Supply Schemes - awaiting approval from DoEHLG for Preliminary Report:

Ring/Helvick Water Supply Scheme
Ardmore Water Supply Scheme

Portlaw Water Supply Scheme

Faithlegg Water Supply Scheme

Kilmacthomas Water Supply Scheme

Other Water Supply Schemes

Deelish/Ballinacourty Water Supply – Preliminary Report being assessed by Waterford Co. Council.
West Waterford Water Supply Scheme – Reassessment of Preliminary Report for Stage 1 and overall Strategic Review Report to be carried out by the Council. 

Dunmore East Water Supply Scheme – Contract  Documents being prepared by Consultants.
Dungarvan Water Supply Scheme - Design Brief for appointment of Consultants being reviewed by Waterford County Council. 
Carrick on Suir / Rathgormac Water Supply Scheme - Design Brief for appointment of Consultants being completed by South Tipperary Co. Council. 
Clonmel Environs Water Supply Scheme - Preliminary Report for Scheme completed by South Tipperary Co. Council and approved by DoEHLG.  
