Environment Department–
Monthly Report for November Council Meeting
1.Landfill sites: 
	Works

Dungarvan Landfill

	Lining 

Lining including berms is complete. Outlet pipe from Pond 1B has to be put  in place once gas & leachate pipework has been completed . Final connections of all pond pipework will be completed in January

	Flare   

The location of gas flare has now been decided. Delivery of temporary flare is expected before end December. Pumping trials will then commence to determine size of permanent flare prior to order and installation. 

	Licence Review   

Documents for Licence review have been prepared by RPS and are currently being reviewed prior to submission to EPA.  

	ICW’s   

Constructed wetland planting has been completed and plants appear to be establishing well. Ponds ready to accept effluent subject to completion of necessary infrastructure Pipework, tanks & SCADA System due for installation in February.

	Gas & Leachate   

Overall remediation works are now substantially complete. Contractors FLI still have approx 5 weeks work to complete their element of pipework.  Computer software system (SCADA) is currently being designed and Leachate tanks will be ordered following sizing based on SCADA data. Tender documents for leachate pumping and control systems are being reviewed by RPS and will go to tender in mid January.

	Aftercare    

Waterford County Council are currently considering aftercare cost estimates received from RPS


	Tramore Landfill



	Seeding   

Seeding contract complete A further rolling of the site will be carried out in the spring at no extra cost

	Capping & Lining   

All capping and lining works are complete. Final account preparation underway.

	Erosion Control    

Erosion control works have been completed  and are operating satisfactorily

	Leachate Disposal   

Removal of leachate has been delayed until the EPA agree to an alternative means of treatment. The proposal to use either Leamybrien or Kilmeaden ICW’s for treatment of leachate was not acceptable. We are currently  sourcing alternative disposal options.

	Flare   

Permanent flare has been ordered and commissioning expected early in the new year 


2.Enforcement / Litter Fines:

75 fines issued to end November

43 fines paid

Litter Fine income year date €7,850

Court Costs income Litter €9,371

                                Waste €3,839

3.
Environment Information & Awareness

Private Sector Funding:

Confirmation has been received from GSK that funding will be forthcoming in January 2009 allowing us to run the Energy Awareness Program in 2009.

Green Tips program in association with WLR is currently running on local radio and Environment Today articles running weekly in the regional newspapers. Continuing

Rain Water Harvesters have been launched and press releases have been issued. Good initial interest level seen and sales of 35 approx units achieved already. Further promotion activities planned in new year.

Anti Litter/Graffiti Educational Programs: Funding has been received under the aforementioned scheme. Purchase orders to be issued this week to order the various programs being funded

Local Agenda 21 Fund 2008:
Approval has been received this week for the amount requested in April 2008. Funds to be received by week ending December 12th 2008. Cheques to issue to the various groups by week ending December 20th.

