Environment Department–Monthly Report for October Council Meeting
       1.Landfill sites: 
	Works

Dungarvan Landfill

	Lining 

Lining including berms is complete. Outlet pipe from Pond 1B has to be put  in place once gas & leachate pipework has been completed  Progress has been delayed due to recent bereavement of RPS personnel

	Flare   

The location of gas flare has now been decided. We are now awaiting delivery of temporary flare. Pumping trials will then commence to determine size of permanent flare prior to order and installation.

	Licence Review   

Documents prepared by RPS for Licence review have been commented on by J Mansfield. RPS are currently revising documentation prior to submission to EPA. Target 13/11/08

	ICW’s   

Constructed wetland planting has been completed and plants appear to be establishing well. Ponds ready to accept effluent subject to completion of necessary infrastructure (Pipework, tanks & SCADA System)

	Gas & Leachate   

Overall remediation works are now substantially complete. Contractors FLI still have approx 3 weeks work to complete their element of pipework.  Leachate tanks are on order and computer software system (SCADA) is currently being designed

	Aftercare    

RPS currently examining proposed revenue costings in this regard 

	Estimates   

Estimates review currently underway


	Tramore Landfill



	Seeding   

Seeding proposal approved by EPA and seeding contract complete A further rolling of the site will be carried out in the spring at No extra cost

	Capping & Lining   

All capping and lining works are complete. Final account preparation underway.

	Erosion Control    

Erosion control works have been completed  

	Leachate Disposal   

Removal of leachate has been delayed until the EPA agree to an alternative means of treatment. The proposal to use either Leamybrien or Kilmeaden ICW’s for treatment of leachate was not acceptable. We are currently in discussions with Veolia with a view to disposal of leachate at the Tramore WWTP



	Flare   

Permanent flare has been ordered and commissioning expected early in the new year 

	Enforcement Category Determination (RBME)   

Submission for Tramore Waste Disposal site W0075-02 is overdue. Response to issue to EPA

	Closure Restoration and Aftercare Management Plan    

EPA request for additional information to be completed. EPA unhappy with response of Waterford County Council for Tramore due to leachate disposal proposals not being acceptable. See 2.3 above. Revised proposals being prepared



	Civic Amenity Sites

Textile receptacles now installed in 39 out of 46 sites countywide under contract.  


         2. Recycling- Bottle Banks

        Rehab - Increased collection costs from 1st July 08 due to hike in fuel prices. This increase is now in place but   

        there is no increase envisaged for 2009
       3. Asbestos Removal Sam Shire

       Contract for asbestos removal and making structure safe is now underway and will be complete by 14/11/08.   

       Cost to Waterford County Council is approx €40,000. Waste material and asbestos material will still remain 
       on site however. There is no health risk as all asbestos has been packaged in accordance with regulations. It is

       likely however that the EPA will require this material to be removed
       4.Residual / Recycling  / Organic waste:

      Reminders have been issued to all customers in relation to the All Star & Choice waste collection service for the   

      remainder period of the year. 
      5.Enforcement / Litter Fines:

      5 fines issued in October.  - 62 in year to date

      6. Derelict Sites
     Levy letters issued.

     Review of status of sites underway.  Letters issued to owners of properties requesting information regarding   

     status.  

     A number of sites have been removed from the Register following completion of works.

     Additional sites identified being progressed.

7. Environment Information & Awareness

Repak National Recycling Week
This event took place 3 weeks ago. As part of Waterford County Council’s supports a colouring competition was run for the regional primary schools. The prize being a voucher for Mahoney’s Bicycle Shop in Abbeyside. Competition was very well received with a large number of entries received. Winner has been chosen and pictures will be in the newspapers in the next 2 weeks.
An Taisce Green Schools Green Travel Program has been launched with 10 Co. Waterford schools included. An Taisce has appointed a new Travel Education Officer to work in conjunction with the EAO’s to assist in delivery of this program. Travel Officer has visited EAO and initial training of school teachers has taken place on October 1st.  
Green Tips program in association with WLR is currently running on local radio and Environment Today articles running weekly in the regional newspapers. Continuing
Rain Water Harvesters have been launched and press releases have been issued. Good initial interest level seen and sales of 30 approx units achieved already. Further promotion activities planned.
Anti Litter/Graffiti Educational Programs: Funding has been received under the aforementioned scheme. Two educational schemes will be funded under this grant award focusing on the themes of Litter, Waste and recycling. Large proportion of grant monies are being used to roll out an awareness issue on the topic of dog fouling. New signage being procured, new poop scoops being purchased and a media education campaign to be included under the project.
