
Waterford County Council

ROADS PROGRESS REPORT FOR OCTOBER MEETING
Works Programme
The first phase of the 2010 Strengthening Programme finished on June 11th. The Surface Dressing Programme commenced on June 14th as scheduled. The Surface Dressing Programme has been completed. Some small strengthening schemes were carried out from time to time during the surface dressing period, as dictated by weather conditions. The second phase of the strengthening works is under way and is substantially complete.
Contracts have been awarded for the large scale patching of the N25 and N72. A further contract has commenced today for the replacement of the porous asphalt surface on the N25 through Grange which has passed its lifespan and is showing signs of increased deterioration in structure. These contracts are due to be completed by the middle of November.
Road Restrictions
The following roads are closed or restricted caused by the collapse or risk of collapse of adjacent land

	Location
	Status
	Cause

	Dunmore East - Strand Road
	Restricted
	Open to one-way Traffic.

	Dunmore East - Entrance to Councillors Strand Car Park
	Restricted
	Risk of collapse of adjacent cliff

	Ardmore – Cliff Road
	Restricted
	Risk of collapse of adjacent cliff

	Dunhill
	Closed
	Collapse

	Glendine Road
	Restricted
	Risk of collapse of adjacent cliff


Engineering Reports have been prepared. Funding has been sought for the repairs at each location and the full restoration to use of the roads. Appropriate interim traffic management measures will remain in place until repair works begin. The Engineering Reports indicate that the repair work at Ardmore will cost in the region of €150,000 and measures to permit the repair work to be carried out this year are being considered. The repair work for the cliffs at the Strand in Dunmore East are projected to cost in excess of €500,000 and it will not be possible to carry out this scale of work in 2010. Other design options are now under consideration. The repairs on the remaining schemes will depend on funding available in 2011.
Part VIII Processes and Other Public Consultations the Roads Area

The following schemes have been in the planning consideration stage during the past month.
(1) Dungarvan Outer Bypass
The “Emerging Preferred Route” for the proposed Dungarvan Outer Bypass was on public display in the Civic Offices in Dungarvan until the 25th June. This completed the public consultation phase and a report was submitted to the National Roads Authority narrowing the route corridor to a single preferred route for the bypass. The scheme now awaits direction from the NRA.
(2) Helvic Slipway
Helvic Slipway. The scheme is for the repair and minor realignment of Helvic Slipway. This scheme was on public display which ended on Friday 10th September. The report was approved by the members at the September meeting.
Documents will be put on display during this month for the following schemes. Notice will be given in the newspapers as to the dates for Consultation and the location(s) where documents may be viewed. A report will be prepared for the Members after consideration of the submissions:-
(1) Whitfield
A scheme to improve traffic flow and safety for the section of the former N25 at Whitfield Clinic has been prepared and will go on public display. (Members were notified of our intention on this at the last meeting but unfortunately there was a delay in the presentation of this scheme for public consultation.) 
